BRUHAT BANGALORE MAHANAGARA PALIKE
YALAHANKA DIVISION

Name of Work: Improvements to Roads, drains and other developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

2nd &FINAL BILL

DETAIL-MEASUREMENT BOOK

TEJUS CONSULTANTS
CONSULTING ENGINEERS AND DESIGNERS
No.58 MIG, 6th Cross, 3rd Main
1st Stage, Basaveshwaranagar
Bangalore-560079
☎ 080 - 23287532
email: tejusconsultants@gmail.com

BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Division

Job Code / Indent No :- 004-20-000029

Name of Agency: Sri. B B Umesh (M/s SMLP Asphalts)

2nd and Final Bill

Detail Measurement Sheet

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage	No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
			m	m	m	m	m				
2	KSRB M300-45. Scarifying bituminous course 50mm to 75mm thick along with premix carpet I surface dressing by manual means with out disturbing the base and stackling of the dbris materials including cost of labour charges complete as per specifications. MORTH/ Chapter 3										
	Pre-measurement Quantity Page No 01-03							5,063.27	Sq-m		
	Quantity to be Paid Up to 125%							559.63	Sq-m	100.17	56,057.64
	Quantity to be Paid Above 125%							4,503.65	Sq-m	100.17	4,51,130.12
4	KSRRB M300-59.2. Loosenning levelling and compacting original ground supporting embankment to facilitate placement over first layer of embankment I subgrade, scarified to a depth of 150mm, mixed with water at OMC and then campacted by rolling so as to achieve minimum dry density as given in table 300-2 for embankment I subgrade includingHOM construction, labour Etc.. complete as per specification. MORTH Specification No. 305.3.4										
	Pre-measurement Quantity Page No 04-06							5,400.37	Cu-m		
	Quantity to be Paid Up to 125%							4,179.32	Cu-m	25.60	1,06,991.81
	Quantity to be Paid Above 125%							1,077.18	Cu-m	25.60	27,575.87
5	KSRRB M300-14. Excavation for roadwork in all types of soil by mechanical means including cutting loading and with cutting and loading to tippers, trimming bottom and side slopes, in accordance with requirements of lines, grades and cross sections, and transportation with a lead of 1.00 km and complete as per specifications. MORTH Specification No.301.										
	Pre-measurement Quantity Page No 07-33							4,876.80	Cu-m		
	Quantity to be Paid Up to 125%							325.45	Cu-m	45.63	14,850.50
	Quantity to be Paid Above 125%							4,551.35	Cu-m	45.63	2,07,677.95
7	Construction of granular sub-base Grading-V as sub-base and drainage layer by by providing Coarse graded material, speading in uniform layers with motor grader on prepared surface, mixing by mix in place method with rotavator at OMC, and compacting with vibratory roller to achieve 98% proctor density, complete as perspecification. Clause 4010 of MORTH V Revision.										
	Pre-measurement Quantity Page No 34-36							788.48	Cu-m		
	Quantity to be Paid Up to 125%							106.71	Cu-m	1,947.75	2,07,846.84
	Quantity to be Paid Above 125%							681.77	Cu-m	1,947.75	13,27,914.11

7-9-18

Cotractor

KEYUS CONSULTANTS Consultant

Ramanujeeah

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage	No.	L m	B1 m	B2 m	Avg B m	D m	Quantity	Unit	Rate in Rs.	Amount in Rs.
8	KSRRB M400-17. Providing, laying,spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed materials by tipper to site laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired surface and compacting with vibratory roller to achive the desired density complete as per specifications.MORTH Specification No.406										
	Pre-measurement Quantity Page No 37-61							3,443.96	Cu-m		
	Quantity to be Paid Up to 125%							342.27	Cu-m	2,101.34	7,19,227.74
	Quantity to be Paid Above 125%							3,101.69	Cu-m	2,101.34	65,17,697.17
9	KSRRB 500-2: Cleaning the existing black topped surface with brooms, soft brushes and finally dusting with old gunny bags and / or compressed air to receive bituminous treatement including cost of all materials, labour, HOM of machineries complete as per specifications. MORTH Specification clause 501.										
	Pre-measurement Quantity Page No 62-75							43,783.66	Sq-m		
	Quantity to be Paid							35,657.55	Sq-m	5.57	1,98,612.53
10	KSRRB M500-6.Providing and applying primer coat with S.S bitumen emulsion on prepared surface of granular base such as WMM including of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications. Clause 502 of MORTH V										
	Pre-measurement Quantity Page No 76-102							18,173.82	Sq-m		
	Quantity to be Paid Up to 125%							1,526.78	Sq-m	35.62	54,383.90
	Quantity to be Paid Above 125%							16,647.04	Sq-m	35.62	5,92,967.39
11	KSRRB M500-7 : Providing and applying tack coat using 80/100 grade bitumen (VG10) on prepared black topped surfaces at 2.5 Kg per 10 sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of all materials, labour, HOM of machineries complete as per specifications.MORTH / Chapter 5 (P.No.161 I.No.21.7 of PW,P&IWTD SR of 2016-17										
	Pre-measurement Quantity Page No 103-117							58,678.44			
	Quantity to be Paid							58,678.44	Sq-m	13.36	7,83,944.01
12	SRRB 500-17 Provding and laying dense graded bituminous macadam using crushed aggregates of specified grading, premixed with VG30 grade bituminous binder and, transporting the hot mix to work site, laying to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction in all respects complete as per specifications. Clause 505 of MORTH V revision 21.17.6 -do- using 40/60 TPH capacity H.M.P. with Mechanical paver Gr-II (50 mm to 75mm) with 4.5 % VG-30 Bitumen.										
	Pre-measurement Quantity Page No 118-144							748.75			
	Quantity to be Paid Up to 125%							472.53	Cu-m	8,001.36	37,80,870.64
	Quantity to be Paid Above 125%							276.22	Cu-m	8,001.36	22,10,149.66

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
13	KSRRB M500-19. Providing and laying bituminous concrete 30-40 mm compacted thickness with VG30 Bitumen grade using 40-60 HMP using crushed aggregates of grading II, premixed with bituminous binder at 5.4% of mix and filler, transporting the hot mix to work site, laying with a mechanical paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MoRT&H specification clause No. 500.9 complete in all respects as per specifications. MORTH Specification No. 509 (P.No.165 of I.No.21.22.6 in PW,P&IWTD S.R 2016-17)										
	PM Enclave 3rd cross road											
	0.00	5.00	1	5.00	5.10	5.30	5.20	0.04	1.04			
	5.00	12.00	1	7.00	5.30	7.20	6.25	0.04	1.75			
	12.00	28.00	1	16.00	7.20	6.20	6.70	0.04	4.29			
	28.00	53.00	1	25.00	7.20	7.40	7.30	0.04	7.30			
	53.00	77.50	1	24.50	5.70	5.70	5.70	0.04	5.59			
	PM Enclave 1st Main road											
	0.00	16.00	1	16.00	5.40	5.00	5.20	0.04	3.33			
	16.00	42.50	1	26.50	5.00	6.00	5.50	0.04	5.83			
	42.50	72.50	1	30.00	6.00	5.00	5.50	0.04	6.60			
	72.50	95.90	1	23.40	5.00	5.40	5.20	0.04	4.87			
	PM Enclave 1st cross road											
	0.00	30.00	1	30.00	5.80	4.80	5.30	0.04	6.36			
	30.00	60.00	1	30.00	4.80	5.00	4.90	0.04	5.88			
	60.00	69.00	1	9.00	5.00	5.00	5.00	0.04	1.80			
	PM Enclave 2nd Main Road											
	0.00	30.00	1	30.00	7.20	7.00	7.10	0.04	8.52			
	30.00	48.70	1	18.70	7.00	6.60	6.80	0.04	5.09			
	Near Maruthi Motars show room											
	0.00	30.00	1	30.00	7.60	7.80	7.70	0.04	9.24			
	30.00	60.00	1	30.00	7.80	7.80	7.80	0.04	9.36			
	60.00	90.00	1	30.00	7.80	7.50	7.65	0.04	9.18			
	90.00	120.00	1	30.00	7.50	7.55	7.53	0.04	9.03			
	120.00	150.00	1	30.00	7.55	7.60	7.58	0.04	9.09			

CUFC

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	150.00	157.90	1	7.90	7.60	11.00	9.30	0.04	2.94			
	11th A Cross Road From 5th A Main Road (A- Sector)											
	0.00	30.00	1	30.00	6.50	6.50	6.50	0.04	7.80			
	30.00	60.00	1	30.00	6.50	6.60	6.55	0.04	7.86			
	60.00	90.00	1	30.00	6.60	6.90	6.75	0.04	8.10			
	90.00	120.00	1	30.00	6.90	6.60	6.75	0.04	8.10			
	120.00	150.00	1	30.00	6.60	6.80	6.70	0.04	8.04			
	150.00	180.00	1	30.00	6.80	6.80	6.80	0.04	8.16			
	180.00	210.00	1	30.00	6.80	6.80	6.80	0.04	8.16			
	210.00	219.20	1	9.20	6.80	6.80	6.80	0.04	2.50			
	2nd A Main Road From 11th A Cross Road (A- Sector)											
	0.00	30.00	1	30.00	7.20	5.50	6.35	0.04	7.62			
	30.00	60.00	1	30.00	5.50	5.45	5.48	0.04	6.57			
	60.00	77.00	1	17.00	5.45	5.00	5.23	0.04	3.55			
	77.00	107.00	1	30.00	5.00	6.20	5.60	0.04	6.72			
	107.00	137.00	1	30.00	6.20	6.70	6.45	0.04	7.74			
	137.00	167.00	1	30.00	6.70	7.00	6.85	0.04	8.22			
	167.00	197.00	1	30.00	7.00	7.00	7.00	0.04	8.40			
	197.00	201.30	1	4.30	7.00	7.20	7.10	0.04	1.22			
	14th A cross Road From Main Road (A- Sector)											
	0.00	30.00	1	30.00	6.60	5.70	6.15	0.04	7.38			
	30.00	60.00	1	30.00	5.70	5.60	5.65	0.04	6.78			
	60.00	90.00	1	30.00	5.60	6.20	5.90	0.04	7.08			
	90.00	120.00	1	30.00	6.20	5.60	5.90	0.04	7.08			
	120.00	150.00	1	30.00	5.60	5.30	5.45	0.04	6.54			
	150.00	180.00	1	30.00	5.30	5.50	5.40	0.04	6.48			
	180.00	210.00	1	30.00	5.50	5.60	5.55	0.04	6.66			
	210.00	240.00	1	30.00	5.60	6.10	5.85	0.04	7.02			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	93.00	123.00	1	30.00	5.70	6.30	6.00	0.04	7.20			
	123.00	153.00	1	30.00	6.30	6.50	6.40	0.04	7.68			
	153.00	172.40	1	19.40	6.50	6.60	6.55	0.04	5.08			
	12th A Cross Road From 2nd A Main Road (A- Sector)											
	0.00	30.00	1	30.00	5.50	6.20	5.85	0.04	7.02			
	30.00	60.00	1	30.00	6.20	6.50	6.35	0.04	7.62			
	60.00	90.00	1	30.00	6.50	6.10	6.30	0.04	7.56			
	90.00	120.00	1	30.00	6.10	5.50	5.80	0.04	6.96			
	120.00	150.00	1	30.00	5.50	7.00	6.25	0.04	7.50			
	150.00	158.30	1	8.30	7.00	7.00	7.00	0.04	2.32			
	3rd A Main Road From 12th A Cross Road (A- Sector)											
	0.00	30.00	1	30.00	5.40	6.40	5.90	0.04	7.08			
	30.00	60.00	1	30.00	6.40	6.40	6.40	0.04	7.68			
	60.00	90.00	1	30.00	6.40	6.40	6.40	0.04	7.68			
	90.00	117.20	1	27.20	6.40	7.30	6.85	0.04	7.45			
	6th A Main Road From 9th A Cross Road (A- Sector)											
	0.00	30.00	1	30.00	7.00	6.00	6.50	0.04	7.80			
	30.00	60.00	1	30.00	6.00	6.60	6.30	0.04	7.56			
	60.00	90.00	1	30.00	6.60	6.90	6.75	0.04	8.10			
	90.00	120.00	1	30.00	6.90	6.40	6.65	0.04	7.98			
	120.00	150.00	1	30.00	6.40	6.70	6.55	0.04	7.86			
	150.00	180.00	1	30.00	6.70	6.20	6.45	0.04	7.74			
	180.00	210.00	1	30.00	6.20	6.60	6.40	0.04	7.68			
	210.00	240.00	1	30.00	6.60	6.00	6.30	0.04	7.56			
	240.00	270.00	1	30.00	6.00	5.80	5.90	0.04	7.08			
	270.00	300.00	1	30.00	5.80	6.60	6.20	0.04	7.44			
	300.00	330.00	1	30.00	6.60	6.50	6.55	0.04	7.86			
	330.00	360.00	1	30.00	6.50	6.70	6.60	0.04	7.92			

C.B.F.C

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	60.00	90.00	1	30.00	5.90	5.60	5.75	0.04	6.90			
	90.00	120.00	1	30.00	5.60	6.60	6.10	0.04	7.32			
	120.00	150.00	1	30.00	6.60	6.80	6.70	0.04	8.04			
	150.00	180.00	1	30.00	6.80	6.30	6.55	0.04	7.86			
	180.00	207.00	1	27.00	6.30	6.30	6.30	0.04	6.80			
	3rd B Main Road From 14th B Cross Road (B- Sector)											
	0.00	30.00	1	30.00	6.30	5.60	5.95	0.04	7.14			
	30.00	60.00	1	30.00	5.60	5.90	5.75	0.04	6.90			
	60.00	90.00	1	30.00	5.90	5.70	5.80	0.04	6.96			
	90.00	120.00	1	30.00	5.70	5.90	5.80	0.04	6.96			
	120.00	127.00	1	7.00	5.90	6.40	6.15	0.04	1.72			
	13th B cross Road From 3rd B Main Road (B- Sector)											
	0.00	30.00	1	30.00	5.30	5.90	5.60	0.04	6.72			
	30.00	60.00	1	30.00	5.90	5.90	5.90	0.04	7.08			
	60.00	90.00	1	30.00	5.90	5.90	5.90	0.04	7.08			
	90.00	109.20	1	19.20	5.90	5.90	5.90	0.04	4.53			
	12th B cross Road From 4th B Main Road (B- Sector)											
	0.00	30.00	1	30.00	6.40	6.90	6.65	0.04	7.98			
	30.00	60.00	1	30.00	6.90	6.40	6.65	0.04	7.98			
	60.00	90.00	1	30.00	6.40	6.00	6.20	0.04	7.44			
	90.00	115.00	1	25.00	6.00	7.40	6.70	0.04	6.70			
	11th B cross Road From 2nd B Main Road (B- Sector)											
	0.00	30.00	1	30.00	6.20	6.30	6.25	0.04	7.50			
	30.00	60.00	1	30.00	6.30	5.20	5.75	0.04	6.90			
	60.00	90.00	1	30.00	5.20	5.90	5.55	0.04	6.66			
	90.00	120.00	1	30.00	5.90	6.40	6.15	0.04	7.38			
	120.00	143.00	1	23.00	6.40	5.30	5.85	0.04	5.38			

C.B.R.C

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	240.00	270.00	1	30.00	6.60	6.10	6.35	0.04	7.62			
	270.00	300.00	1	30.00	6.10	6.90	6.50	0.04	7.80			
	300.00	330.00	1	30.00	6.90	7.00	6.95	0.04	8.34			
	330.00	360.00	1	30.00	7.00	6.50	6.75	0.04	8.10			
	360.00	381.50	1	21.50	6.50	7.10	6.80	0.04	5.85			
								Quantity Paid in 1st Bill	1676.97	Cum		
	Present Quantity											
	6th B cross road from 1st A main road											
	0.00	30.00	1	30.00	7.10	7.00	7.05	0.04	8.46			
	30.00	60.00	1	30.00	7.00	7.20	7.10	0.04	8.52			
	60.00	90.00	1	30.00	7.20	7.20	7.20	0.04	8.64			
	90.00	120.00	1	30.00	7.20	7.30	7.25	0.04	8.70			
	120.00	150.00	1	30.00	7.30	7.20	7.25	0.04	8.70			
	150.00	180.00	1	30.00	7.20	6.80	7.00	0.04	8.40			
	180.00	192.00	1	12.00	6.80	7.40	7.10	0.04	3.41			
	1st B main road from 3rd A cross road chikkabommasandra											
	0.00	30.00	1	30.00	4.10	3.70	3.90	0.04	4.68			
	30.00	60.00	1	30.00	3.70	4.00	3.85	0.04	4.62			
	60.00	74.30	1	14.30	4.00	4.30	4.15	0.04	2.37			
	13th A cross road from 8th A main road											
	0.00	30.00	1	30.00	4.60	4.00	4.30	0.04	5.16			
	30.00	60.00	1	30.00	4.00	4.00	4.00	0.04	4.80			
	60.00	90.00	1	30.00	4.00	4.30	4.15	0.04	4.98			
	90.00	120.00	1	30.00	4.30	4.10	4.20	0.04	5.04			
	120.00	150.00	1	30.00	4.10	4.40	4.25	0.04	5.10			
	150.00	157.00	1	7.00	4.40	4.60	4.50	0.04	1.26			
	Purvankara road from main road											
	0.00	30.00	1	30.00	6.50	6.40	6.45	0.04	7.74			
	30.00	60.00	1	30.00	6.40	6.40	6.40	0.04	7.68			

15/01/2021

Cotractor

TEJUS CONSULTANTS Consultant

Ramanjaneya

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	60.00	90.00	1	30.00	6.40	6.00	6.20	0.04	7.44			
	90.00	120.00	1	30.00	6.00	6.00	6.00	0.04	7.20			
	120.00	150.00	1	30.00	6.00	6.10	6.05	0.04	7.26			
	150.00	172.50	1	22.50	6.10	6.00	6.05	0.04	5.45			
	172.50	202.50	1	30.00	5.20	5.20	5.20	0.04	6.24			
	202.50	232.50	1	30.00	5.20	6.30	5.75	0.04	6.90			
	232.50	262.50	1	30.00	6.30	7.00	6.65	0.04	7.98			
	262.50	292.50	1	30.00	7.00	7.60	7.30	0.04	8.76			
	292.50	322.50	1	30.00	7.60	8.20	7.90	0.04	9.48			
	322.50	343.50	1	21.00	8.20	9.60	8.90	0.04	7.48			
	343.50	361.50	1	18.00	11.00	11.80	11.40	0.04	8.21			
	11th A main road from 14th A cross road											
	0.00	30.00	1	30.00	4.30	4.10	4.20	0.04	5.04			
	30.00	60.00	1	30.00	4.10	4.00	4.05	0.04	4.86			
	60.00	90.00	1	30.00	4.00	3.00	3.50	0.04	4.20			
	90.00	120.00	1	30.00	3.00	4.25	3.63	0.04	4.35			
	120.00	150.00	1	30.00	4.25	4.30	4.28	0.04	5.13			
	150.00	178.00	1	28.00	4.30	4.60	4.45	0.04	4.98			
	178.00	187.50	1	9.50	6.80	6.00	6.40	0.04	2.43			
	10th A main road from 12th A cross road											
	0.00	4.00	1	4.00	6.30	5.00	5.65	0.04	0.90			
	4.00	34.00	1	30.00	5.00	3.40	4.20	0.04	5.04			
	34.00	64.00	1	30.00	3.40	4.30	3.85	0.04	4.62			
	64.00	94.00	1	30.00	4.30	4.60	4.45	0.04	5.34			
	94.00	124.00	1	30.00	4.60	3.70	4.15	0.04	4.98			
	124.00	152.70	1	28.70	3.70	3.80	3.75	0.04	4.31			
	12th A cross road from 10th main road											
	0.00	5.00	1	5.00	9.70	4.50	7.10	0.04	1.42			
	5.00	35.00	1	30.00	4.50	4.60	4.55	0.04	5.46			
	35.00	65.00	1	30.00	4.60	5.60	5.10	0.04	6.12			
	65.00	85.80	1	20.80	5.60	7.90	6.75	0.04	5.62			

15/01/2021

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	14th A cross road from 12th A main road											
	0.00	30.00	1	30.00	7.60	6.60	7.10	0.04	8.52			
	30.00	41.10	1	11.10	6.60	7.00	6.80	0.04	3.02			
	41.10	42.70	1	1.60								
	42.70	72.70	1	30.00	6.00	7.10	6.55	0.04	7.86			
	72.70	102.70	1	30.00	7.10	7.00	7.05	0.04	8.46			
	102.70	132.70	1	30.00	7.00	6.50	6.75	0.04	8.10			
	132.70	162.70	1	30.00	6.50	7.00	6.75	0.04	8.10			
	162.70	192.70	1	30.00	7.00	4.60	5.80	0.04	6.96			
	192.70	222.70	1	30.00	4.60	5.90	5.25	0.04	6.30			
	222.70	252.70	1	30.00	5.90	7.40	6.65	0.04	7.98			
	252.70	257.70	1	5.00	7.40	7.30	7.35	0.04	1.47			
	9th A main road from 13 A cross road											
	0.00	30.00	1	30.00	4.00	3.10	3.55	0.04	4.26			
	30.00	60.00	1	30.00	3.10	3.60	3.35	0.04	4.02			
	60.00	90.00	1	30.00	3.60	3.50	3.55	0.04	4.26			
	90.00	120.00	1	30.00	3.50	3.70	3.60	0.04	4.32			
	120.00	150.60	1	30.60	3.70	4.80	4.25	0.04	5.20			
	11th A Cross Road From 7th A Main Road											
	0.00	30.00	1	30.00	6.70	5.35	6.03	0.04	7.23			
	30.00	60.00	1	30.00	5.35	7.30	6.33	0.04	7.59			
	60.00	90.00	1	30.00	7.30	6.20	6.75	0.04	8.10			
	90.00	120.00	1	30.00	6.20	5.80	6.00	0.04	7.20			
	120.00	150.00	1	30.00	5.80	6.20	6.00	0.04	7.20			
	150.00	180.00	1	30.00	6.20	6.10	6.15	0.04	7.38			
	180.00	183.20	1	3.20	6.10	6.30	6.20	0.04	0.79			
	10th A cross Road From 12th A main road											
	0.00	30.00	1	30.00	7.30	6.70	7.00	0.04	8.40			
	30.00	60.00	1	30.00	6.70	6.70	6.70	0.04	8.04			

15/1/2024

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	60.00	78.00	1	18.00	6.70	5.80	6.25	0.04	4.50			
	78.00	108.00	1	30.00	6.70	7.30	7.00	0.04	8.40			
	108.00	138.00	1	30.00	7.30	7.20	7.25	0.04	8.70			
	138.00	168.00	1	30.00	7.20	7.20	7.20	0.04	8.64			
	168.00	169.60	1	1.60	7.20	7.20	7.20	0.04	0.46			
	6th B main road from police station road											
	0.00	30.00	1	30.00	5.50	5.35	5.43	0.04	6.51			
	30.00	60.00	1	30.00	5.35	4.80	5.08	0.04	6.09			
	60.00	90.00	1	30.00	4.80	5.00	4.90	0.04	5.88			
	90.00	120.00	1	30.00	5.00	4.45	4.73	0.04	5.67			
	120.00	150.00	1	30.00	4.45	4.40	4.43	0.04	5.31			
	150.00	180.00	1	30.00	4.40	4.15	4.28	0.04	5.13			
	180.00	197.00	1	17.00	4.15	4.30	4.23	0.04	2.87			
	197.00	227.00	1	30.00	7.00	7.35	7.18	0.04	8.61			
	227.00	245.30	1	18.30	7.35	6.60	6.98	0.04	5.11			
	7th B cross road from 6th B Main road											
	0.00	30.00	1	30.00	7.30	6.30	6.80	0.04	8.16			
	30.00	60.00	1	30.00	6.30	6.30	6.30	0.04	7.56			
	60.00	90.00	1	30.00	6.30	7.15	6.73	0.04	8.07			
	90.00	120.00	1	30.00	7.15	6.70	6.93	0.04	8.31			
	120.00	140.00	1	20.00	6.70	6.70	6.70	0.04	5.36			
	140.00	152.00	1	12.00	6.70	4.20	5.45	0.04	2.62			
	Cross road connecting 7th B and 6th B cross road											
	0.00	30.00	1	30.00	5.10	3.50	4.30	0.04	5.16			
	30.00	53.60	1	23.60	3.50	3.10	3.30	0.04	3.12			
	3rd B main road 7th B cross road											
	0.00	25.00	1	25.00	4.00	2.90	3.45	0.04	3.45			
	1st B main road from 8th B cross road											

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	30.00	1	30.00	7.20	6.80	7.00	0.04	8.40			
	30.00	60.00	1	30.00	6.80	6.60	6.70	0.04	8.04			
	60.00	90.00	1	30.00	6.60	6.50	6.55	0.04	7.86			
	90.00	120.00	1	30.00	6.50	6.30	6.40	0.04	7.68			
	120.00	150.00	1	30.00	6.30	5.80	6.05	0.04	7.26			
	150.00	180.00	1	30.00	5.80	6.10	5.95	0.04	7.14			
	180.00	210.00	1	30.00	6.10	6.30	6.20	0.04	7.44			
	210.00	240.00	1	30.00	6.30	6.10	6.20	0.04	7.44			
	240.00	270.00	1	30.00	6.10	6.00	6.05	0.04	7.26			
	270.00	300.00	1	30.00	6.00	6.50	6.25	0.04	7.50			
	300.00	330.00	1	30.00	6.50	6.60	6.55	0.04	7.86			
	330.00	360.00	1	30.00	6.60	6.80	6.70	0.04	8.04			
	360.00	390.00	1	30.00	6.80	6.65	6.73	0.04	8.07			
	390.00	411.90	1	21.90	6.65	6.85	6.75	0.04	5.91			
	14th B cross road from 1st B main road											
	0.00	30.00	1	30.00	7.60	6.70	7.15	0.04	8.58			
	30.00	60.00	1	30.00	6.70	6.80	6.75	0.04	8.10			
	60.00	90.00	1	30.00	6.80	7.30	7.05	0.04	8.46			
	90.00	120.00	1	30.00	7.30	7.10	7.20	0.04	8.64			
	120.00	136.00	1	16.00	7.10	6.45	6.78	0.04	4.34			
	136.00	137.60	1	1.60						Culvert		
	137.60	167.60	1	30.00	6.65	6.25	6.45	0.04	7.74			
	167.60	197.60	1	30.00	6.25	6.75	6.50	0.04	7.80			
	197.60	227.60	1	30.00	6.75	6.70	6.73	0.04	8.07			
	227.60	257.60	1	30.00	6.70	7.30	7.00	0.04	8.40			
	257.60	288.20	1	30.60	7.30	5.70	6.50	0.04	7.96			
	6th B main road from 9th B cross road											
	0.00	30.00	1	30.00	8.00	6.28	7.14	0.04	8.57			

15/01/2021

TEJUS CONSULTANTS

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	30.00	60.00	1	30.00	6.28	6.60	6.44	0.04	7.73			
	60.00	90.00	1	30.00	6.60	6.60	6.60	0.04	7.92			
	90.00	120.00	1	30.00	6.60	6.10	6.35	0.04	7.62			
	120.00	150.00	1	30.00	6.10	6.40	6.25	0.04	7.50			
	150.00	180.00	1	30.00	6.40	6.50	6.45	0.04	7.74			
	180.00	210.00	1	30.00	6.50	6.45	6.48	0.04	7.77			
	210.00	240.00	1	30.00	6.45	6.20	6.33	0.04	7.59			
	240.00	270.00	1	30.00	6.20	6.90	6.55	0.04	7.86			
	270.00	300.00	1	30.00	6.90	6.40	6.65	0.04	7.98			
	300.00	330.00	1	30.00	6.40	6.30	6.35	0.04	7.62			
	330.00	360.00	1	30.00	6.30	6.65	6.48	0.04	7.77			
	360.00	364.30	1	4.30	6.65	6.50	6.58	0.04	1.13			
	7th B main road from 16th cross road											
	0.00	30.00	1	30.00	6.50	6.30	6.40	0.04	7.68			
	30.00	60.00	1	30.00	6.30	6.20	6.25	0.04	7.50			
	60.00	90.00	1	30.00	6.20	6.75	6.48	0.04	7.77			
	90.00	120.00	1	30.00	6.75	6.65	6.70	0.04	8.04			
	120.00	150.00	1	30.00	6.65	6.20	6.43	0.04	7.71			
	150.00	180.00	1	30.00	6.20	6.40	6.30	0.04	7.56			
	180.00	210.00	1	30.00	6.40	6.15	6.28	0.04	7.53			
	210.00	240.00	1	30.00	6.15	6.00	6.08	0.04	7.29			
	240.00	270.00	1	30.00	6.00	6.30	6.15	0.04	7.38			
	270.00	300.00	1	30.00	6.30	6.40	6.35	0.04	7.62			
	300.00	330.00	1	30.00	6.40	6.30	6.35	0.04	7.62			
	330.00	360.00	1	30.00	6.30	6.35	6.33	0.04	7.59			
	360.00	365.50	1	5.50	6.35	6.90	6.63	0.04	1.46			
	365.50	395.00	1	29.50	6.00	6.30	6.15	0.04	7.26			
	10th B cross road from 7th B main road											

15/01/2024

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	30.00	1	30.00	6.50	6.70	6.60	0.04	7.92			
	30.00	60.00	1	30.00	6.70	6.70	6.70	0.04	8.04			
	60.00	90.00	1	30.00	6.70	7.20	6.95	0.04	8.34			
	90.00	120.00	1	30.00	7.20	6.60	6.90	0.04	8.28			
	120.00	150.00	1	30.00	6.60	5.80	6.20	0.04	7.44			
	150.00	180.00	1	30.00	5.80	5.60	5.70	0.04	6.84			
	180.00	193.30	1	13.30	5.60	5.70	5.65	0.04	3.01			
	12th A cross road from 12th main road											
	0.00	30.00	1	30.00	4.10	3.40	3.75	0.04	4.50			
	30.00	60.00	1	30.00	3.40	3.90	3.65	0.04	4.38			
	60.00	90.00	1	30.00	3.90	3.30	3.60	0.04	4.32			
	90.00	120.00	1	30.00	3.30	4.00	3.65	0.04	4.38			
	120.00	149.80	1	29.80	4.00	4.40	4.20	0.04	5.01			
	4th B main road from 11th B cross road											
	0.00	30.00	1	30.00	6.00	5.70	5.85	0.04	7.02			
	30.00	60.00	1	30.00	5.70	6.30	6.00	0.04	7.20			
	60.00	90.00	1	30.00	6.30	6.00	6.15	0.04	7.38			
	90.00	120.00	1	30.00	6.00	6.10	6.05	0.04	7.26			
	120.00	150.00	1	30.00	6.10	5.90	6.00	0.04	7.20			
	150.00	165.20	1	15.20	5.90	6.70	6.30	0.04	3.83			
	5th B main road from 14th B cross road											
	0.00	30.00	1	30.00	7.00	6.30	6.65	0.04	7.98			
	30.00	60.00	1	30.00	6.30	6.40	6.35	0.04	7.62			
	60.00	90.00	1	30.00	6.40	6.30	6.35	0.04	7.62			
	90.00	120.00	1	30.00	6.30	6.70	6.50	0.04	7.80			
	120.00	150.00	1	30.00	6.70	6.70	6.70	0.04	8.04			
	150.00	180.00	1	30.00	6.70	6.00	6.35	0.04	7.62			
	180.00	204.10	1	24.10	6.00	6.70	6.35	0.04	6.12			

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	7th B cross road from omega hospital road											
	0.00	30.00	1	30.00	6.50	6.20	6.35	0.04	7.62			
	30.00	60.00	1	30.00	6.20	7.30	6.75	0.04	8.10			
	60.00	90.00	1	30.00	7.30	6.20	6.75	0.04	8.10			
	90.00	120.00	1	30.00	6.20	6.50	6.35	0.04	7.62			
	120.00	150.00	1	30.00	6.50	6.50	6.50	0.04	7.80			
	150.00	180.00	1	30.00	6.50	7.20	6.85	0.04	8.22			
	180.00	191.30	1	11.30	7.20	6.50	6.85	0.04	3.10			
	7th B Main road from 8th B cross road											
	0.00	30.00	1	30.00	6.80	7.10	6.95	0.04	8.34			
	30.00	60.00	1	30.00	7.10	6.30	6.70	0.04	8.04			
	60.00	90.00	1	30.00	6.30	6.30	6.30	0.04	7.56			
	90.00	120.00	1	30.00	6.30	5.80	6.05	0.04	7.26			
	120.00	150.00	1	30.00	5.80	6.20	6.00	0.04	7.20			
	150.00	180.00	1	30.00	6.20	6.00	6.10	0.04	7.32			
	180.00	210.00	1	30.00	6.00	6.00	6.00	0.04	7.20			
	210.00	240.00	1	30.00	6.00	6.20	6.10	0.04	7.32			
	240.00	249.80	1	9.80	6.20	7.00	6.60	0.04	2.59			
	4th B cross road from Dairy circle main road											
	0.00	30.00	1	30.00	7.00	6.90	6.95	0.04	8.34			
	30.00	60.00	1	30.00	6.90	6.10	6.50	0.04	7.80			
	60.00	90.00	1	30.00	6.10	6.50	6.30	0.04	7.56			
	90.00	120.00	1	30.00	6.50	5.70	6.10	0.04	7.32			
	120.00	148.50	1	28.50	5.70	6.50	6.10	0.04	6.95			
	148.50	155.00	1	6.50						Cross road		
	155.00	172.30	1	17.30	6.70	5.00	5.85	0.04	4.05			
	172.30	181.00	1	8.70						Cross road		
	181.00	211.00	1	30.00	6.90	7.20	7.05	0.04	8.46			

CVE-C

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	210.00	242.00	1	32.00	5.40	6.50	5.95	0.04	7.62			
									2397.48			
						Total Executed Quantity			4074.45	Cum		
						DPQ in 1st Bill			1676.97	Cum		
						Present Quantity to be Paid			2397.48	Cum	9134.39	2,18,99,483.54
14	Construction of Dry Lean Cement Concrete mix CC 1:5:10 with OPC cement @160kgs with 25mm and down size graded granite metal coarse aggregate @ 0.86 cum and fine aggregate@0.58cum sub base over a prepared sub-grade with (coarse and fine aggregate confirming to IS383)aggregate cement ratio not to exceed 15:1aggregate gradation after blending to be as per table 600-1 cement content not to be less than 160kg per cum optimum moisture content to be length construction, concrete strength not to be less than 10Mpa @ 7 days mixed in a batching plant transported to site with a paver with electronic sensor compacting with 8 to 10 ton vibratory roller finishing and curing complete as per specification.MORTH Specification No.601. of MORTH V Revision and IS 456 Table-5. 22.1.1 do with OPC at 150kg/cum and coarse aggregate 0.58cum using concrete batch mix plant at 75 cum/hr capacity with slip form paver with electronic sensor.												
	Pre-measurement Quantity Page No 145								155.71			
						Quantity Up to 125%			77.63	Cu-m	3,990.11	3,09,761.72
						Quantity Above 125%			78.08	Cu-m	3,990.11	3,11,534.32
15	Constructing un-reinforced, plain cement concrete for pavements using Grade concrete M30 over a prepared base with OPC coarse aggregate at 0.69 cum, fine aggregates at 0.46um,Coarse and fine aggregate conforming to IS:383-2016, with Superplastizer at 3 lts conforming to IS 9103-2008. mixed in a concrete mixer of not less than 0.6 cum capacity and appropriate weigh batcher as per approved mix design, laid in approved fixed side form work Spreading the concrete with shovels, rackers compacted using needle, screed and plate vibrator and finished with floaters in a continuous operation including provision of contraction, expansion, construction and longitudinal joints,including groove cutting charges, joint filler, separation membrane of impermiable plastic sheet of 125 micron, sealant primer, joint sealant, admixtures as approved, curing compound, finishing to lines and grades, textured with texturing machine, and curing including cost of all materials, labour,hire charges of machineries,all lead & lift charges etc., complete as per specifications. -do- with OPC at 360 kg/cum and coarse aggregate 0.69cum, fine aggregate 0.46cum.												
Measurement recorded on:												
	1st cross road Chikkabommasandra											
	0.00	15.00	1.00	15.00	4.00	5.20	4.60	0.15	10.35			
	15.00	27.60	1.00	12.60	5.20	5.30	5.25	0.15	9.92			

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
16	KSRRB M800-35. Supply and Installation of Moulded Shank /raised Pavement Markers made of polycarbonate and ABS (Acrylonitrile Butadiene Styrne) moulded body and reflective pane;s with micro prismatic lens capable of provididng tital internal reflection of the light enerting the lens face and shall support a load of 16000 kg tested in accorande to Specifications of Catergory A of MORTH Circular No RW/NH/33023/10-97-DO III Dt 11.06.1997. The height, width and lengh shall not exceed 50mm, 100mm and 102 mm and with minimum reflective area of 13 Sqcm on each side and the slpoe to the base shall shanks, (of diameter not less than 19mm and height not less than 30 mm)nfrommthe body is to be a minimum value of 500 Kg. Fixing will be by drilling holes on the road for the shanks to go inside, wihtout nails and using epoxy resin base;d adhesive as per manufaturer's recommendaion and complete as directed by the engineer. PWD SR 2018-19. Item No 24.41. Page No 187.											
	PM Enclave 2nd Main Road											
	0.00	30.00	2	30.00					60.00			
	30.00	48.70	2	18.70					37.40			
	Near Maruthi Motars show room											
	0.00	30.00	2	30.00					60.00			
	30.00	60.00	2	30.00					60.00			
	60.00	90.00	2	30.00					60.00			
	90.00	120.00	2	30.00					60.00			
	120.00	150.00	2	30.00					60.00			
	150.00	157.90	2	7.90					15.80			
	Near Maruthi Motars show room (centre line)											
	0.00	30.00	1	30.00					30.00			
	30.00	60.00	1	30.00					30.00			
	60.00	90.00	1	30.00					30.00			
	90.00	120.00	1	30.00					30.00			
	120.00	150.00	1	30.00					30.00			
	150.00	157.90	1	7.90					7.90			
	9th A Cross Road From Major Akshay kumar Road											
	0.00	30.00	2	30.00					60.00			
	30.00	60.00	2	30.00					60.00			
	60.00	90.00	2	30.00					60.00			

CVFL

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	330.00	360.00	2	22.00					44.00			
								/5	4184.00			
								Total Qty Work Done	836.80	Rmt		
								Total Executed Quantity	1999.80	Nos		
								DPQ in 1st Bill	-1163.00	Nos		
								Present Quantity to be Paid	836.80	Nos		
								Quantity Up to 125%	290.75	Nos	375.08	1,09,054.51
								Quantity Above 125%	546.05	Nos	375.08	2,04,812.43
17	KSRRB M800-13. Road Marking with Hot Applied Thermoplastic Compound Reflectrising Glass Beads on Bituminous Surface / Concrete Surface :Providing and laying of hot applied thermoplastic compound 2.5 mm thick including reflectorising glass beads at 250 gms per sqm area, thickness of 2.5 mm is exclusive of surface applied glass beads as per IRC:35 standars specified.The finished surface to be level, uniform and free from streaks and holes complete as per Specifications. MORTH Specification No.803											
	PM Enclave 3rd cross road (Edge line)											
	0.00	5.00	2	5.00	0.15	0.15	0.15		1.50			
	5.00	12.00	2	7.00	0.15	0.15	0.15		2.10			
	12.00	28.00	2	16.00	0.15	0.15	0.15		4.80			
	28.00	53.00	2	25.00	0.15	0.15	0.15		7.50			
	53.00	77.50	2	24.50	0.15	0.15	0.15		7.35			
	PM Enclave 1st Main road											
	0.00	16.00	2	16.00	0.15	0.15	0.15		4.80			
	16.00	42.50	2	26.50	0.15	0.15	0.15		7.95			
	42.50	72.50	2	30.00	0.15	0.15	0.15		9.00			
	72.50	95.90	2	23.40	0.15	0.15	0.15		7.02			
	PM Enclave 1st cross road											
	0.00	30.00	2	30.00	0.15	0.15	0.15		9.00			
	30.00	60.00	2	30.00	0.15	0.15	0.15		9.00			
	60.00	69.00	2	9.00	0.15	0.15	0.15		2.70			
	PM Enclave 2nd Main Road											
	0.00	30.00	2	30.00	0.15	0.15	0.15		9.00			
	30.00	48.70	2	18.70	0.15	0.15	0.15		5.61			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	3rd A Main Road From 12th A Cross Road (A- Sector)											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	117.20	0.5	27.20	0.10	0.10	0.10		1.36			
	6th A Main Road From 9th A Cross Road (A- Sector)											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	120.00	0.5	30.00	0.10	0.10	0.10		1.50			
	120.00	150.00	0.5	30.00	0.10	0.10	0.10		1.50			
	150.00	180.00	0.5	30.00	0.10	0.10	0.10		1.50			
	180.00	210.00	0.5	30.00	0.10	0.10	0.10		1.50			
	210.00	240.00	0.5	30.00	0.10	0.10	0.10		1.50			
	240.00	270.00	0.5	30.00	0.10	0.10	0.10		1.50			
	270.00	300.00	0.5	30.00	0.10	0.10	0.10		1.50			
	300.00	330.00	0.5	30.00	0.10	0.10	0.10		1.50			
	330.00	360.00	0.5	30.00	0.10	0.10	0.10		1.50			
	360.00	378.00	0.5	18.00	0.10	0.10	0.10		0.90			
	12th A Cross Road From 6th A Main Road (A- Sector)											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	42.70	0.5	12.70	0.10	0.10	0.10		0.64			
	8th A Main Road From 11th A Cross Road (A- Sector)											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	120.00	0.5	30.00	0.10	0.10	0.10		1.50			

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Assistant Executive Engineer,

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	120.00	0.5	30.00	0.10	0.10	0.10		1.50			
	120.00	150.00	0.5	30.00	0.10	0.10	0.10		1.50			
	150.00	180.00	0.5	30.00	0.10	0.10	0.10		1.50			
	180.00	210.00	0.5	30.00	0.10	0.10	0.10		1.50			
	210.00	220.00	0.5	10.00	0.10	0.10	0.10		0.50			
	14th B cross Road From 10th B Main Road (B- Sector)											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	120.00	0.5	30.00	0.10	0.10	0.10		1.50			
	120.00	150.00	0.5	30.00	0.10	0.10	0.10		1.50			
	150.00	180.00	0.5	30.00	0.10	0.10	0.10		1.50			
	180.00	204.30	0.5	24.30	0.10	0.10	0.10		1.22			
	6th A Cross road A -sector From aster clinic											
	0.00	2.10	0.5	2.10	0.10	0.10	0.10		0.11			
	2.10	3.30		1.20						culvert gap		
	3.30	18.30	0.5	15.00	0.10	0.10	0.10		0.75			
	18.30	33.30	0.5	15.00	0.10	0.10	0.10		0.75			
	33.30	48.30	0.5	15.00	0.10	0.10	0.10		0.75			
	48.30	64.30	0.5	16.00	0.10	0.10	0.10		0.80			
	2nd A main road from jnana jyothi school											
	0.00	15.00	0.5	15.00	0.10	0.10	0.10		0.75			
	15.00	30.00	0.5	15.00	0.10	0.10	0.10		0.75			
	30.00	45.00	0.5	15.00	0.10	0.10	0.10		0.75			
	45.00	60.00	0.5	15.00	0.10	0.10	0.10		0.75			

Cotractor

Consultant

Ramadurgeerah.

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	195.00	210.00	0.5	15.00	0.10	0.10	0.10		0.75			
	210.00	225.00	0.5	15.00	0.10	0.10	0.10		0.75			
	225.00	240.00	0.5	15.00	0.10	0.10	0.10		0.75			
	240.00	249.70	0.5	9.70	0.10	0.10	0.10		0.48			
	249.70	269.20	0.5	19.50	0.10	0.10	0.10		0.98			
	269.20	285.00	0.5	15.80	0.10	0.10	0.10		0.79			
	285.00	300.00	0.5	15.00	0.10	0.10	0.10		0.75			
	300.00	315.00	0.5	15.00	0.10	0.10	0.10		0.75			
	315.00	330.00	0.5	15.00	0.10	0.10	0.10		0.75			
	330.00	345.00	0.5	15.00	0.10	0.10	0.10		0.75			
	345.00	360.00	0.5	15.00	0.10	0.10	0.10		0.75			
	360.00	375.00	0.5	15.00	0.10	0.10	0.10		0.75			
	375.00	390.00	0.5	15.00	0.10	0.10	0.10		0.75			
	390.00	405.00	0.5	15.00	0.10	0.10	0.10		0.75			
	405.00	420.00	0.5	15.00	0.10	0.10	0.10		0.75			
	420.00	435.00	0.5	15.00	0.10	0.10	0.10		0.75			
	435.00	450.00	0.5	15.00	0.10	0.10	0.10		0.75			
	450.00	465.00	0.5	15.00	0.10	0.10	0.10		0.75			
	465.00	480.00	0.5	15.00	0.10	0.10	0.10		0.75			
	480.00	495.00	0.5	15.00	0.10	0.10	0.10		0.75			
	495.00	510.00	0.5	15.00	0.10	0.10	0.10		0.75			
	510.00	525.00	0.5	15.00	0.10	0.10	0.10		0.75			
	525.00	540.00	0.5	15.00	0.10	0.10	0.10		0.75			
	540.00	555.00	0.5	15.00	0.10	0.10	0.10		0.75			
	555.00	570.00	0.5	15.00	0.10	0.10	0.10		0.75			
	570.00	585.00	0.5	15.00	0.10	0.10	0.10		0.75			
	585.00	600.00	0.5	15.00	0.10	0.10	0.10		0.75			
	600.00	615.00	0.5	15.00	0.10	0.10	0.10		0.75			

C&FC

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪವಿಭಾಗ, ಬೆಂಗಳೂರು.
ಬಿ.ಬಿ.ಎ. ಬೆಂಗಳೂರು-106

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	75.00	90.00	0.5	15.00	0.10	0.10	0.10		0.75			
	90.00	105.00	0.5	15.00	0.10	0.10	0.10		0.75			
	5th B Main road B -sector From 6th B Cross Road											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	36.70	0.5	6.70	0.10	0.10	0.10		0.34			
	7th A Main road A sector from 8th A cross road											
	0.00	30.00	0.5	30.00	0.10	0.10	0.10		1.50			
	30.00	60.00	0.5	30.00	0.10	0.10	0.10		1.50			
	60.00	90.00	0.5	30.00	0.10	0.10	0.10		1.50			
	90.00	120.00	0.5	30.00	0.10	0.10	0.10		1.50			
	120.00	150.00	0.5	30.00	0.10	0.10	0.10		1.50			
	150.00	180.00	0.5	30.00	0.10	0.10	0.10		1.50			
	180.00	210.00	0.5	30.00	0.10	0.10	0.10		1.50			
	210.00	240.00	0.5	30.00	0.10	0.10	0.10		1.50			
	240.00	270.00	0.5	30.00	0.10	0.10	0.10		1.50			
	270.00	300.00	0.5	30.00	0.10	0.10	0.10		1.50			
	300.00	330.00	0.5	30.00	0.10	0.10	0.10		1.50			
	330.00	360.00	0.5	30.00	0.10	0.10	0.10		1.50			
	360.00	381.50	0.5	21.50	0.10	0.10	0.10		1.08			
									2538.05	Sqm		
				Quantity Paid in 1st Bill					2538.05	Sqm		
			Present Quantity									
	Edge line											
	6th B cross road from 1st A main road											
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	150.00	2	30.00	0.10	0.10	0.10		6.00			
	150.00	180.00	2	30.00	0.10	0.10	0.10		6.00			

C.U.F.C

Cotractor

TEJUS CONSULTANTS
Consultant

Ramareddy
Assistant Engineer

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	150.00	2	30.00	0.10	0.10	0.10		6.00			
	150.00	180.00	2	30.00	0.10	0.10	0.10		6.00			
	180.00	210.00	2	30.00	0.10	0.10	0.10		6.00			
	210.00	240.00	2	30.00	0.10	0.10	0.10		6.00			
	240.00	270.00	2	30.00	0.10	0.10	0.10		6.00			
	270.00	300.00	2	30.00	0.10	0.10	0.10		6.00			
	300.00	330.00	2	30.00	0.10	0.10	0.10		6.00			
	330.00	360.00	2	30.00	0.10	0.10	0.10		6.00			
	360.00	365.50	2	5.50	0.10	0.10	0.10		1.10			
	365.50	395.00	2	29.50	0.10	0.10	0.10		5.90			
	10th B cross road from 7th B main road											
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	150.00	2	30.00	0.10	0.10	0.10		6.00			
	150.00	180.00	2	30.00	0.10	0.10	0.10		6.00			
	180.00	193.30	2	13.30	0.10	0.10	0.10		2.66			
	12th A cross road from 12th main road											
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	149.80	2	29.80	0.10	0.10	0.10		5.96			

Cotractor

TEJUS CONSULTANTS Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	30.00	44.00	2	14.00	0.10	0.10	0.10		2.80			
	10th B cross road from 1st B main road											
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	150.00	2	30.00	0.10	0.10	0.10		6.00			
	150.00	180.00	2	30.00	0.10	0.10	0.10		6.00			
	180.00	210.00	2	30.00	0.10	0.10	0.10		6.00			
	210.00	216.20	2	6.20	0.10	0.10	0.10		1.24			
	6th B main road from 8th B cross road to 9th B cross road											
	0.00	31.50	2	31.50	0.10	0.10	0.10		6.30			
	8th A cross road from 2nd A main road											
	0.00	30.00	2	30.00	0.10	0.10	0.10		6.00			
	30.00	60.00	2	30.00	0.10	0.10	0.10		6.00			
	60.00	90.00	2	30.00	0.10	0.10	0.10		6.00			
	90.00	120.00	2	30.00	0.10	0.10	0.10		6.00			
	120.00	150.00	2	30.00	0.10	0.10	0.10		6.00			
	150.00	180.00	2	30.00	0.10	0.10	0.10		6.00			
	180.00	210.00	2	30.00	0.10	0.10	0.10		6.00			
	210.00	240.00	2	30.00	0.10	0.10	0.10		6.00			
	240.00	270.00	2	30.00	0.10	0.10	0.10		6.00			
	270.00	300.00	2	30.00	0.10	0.10	0.10		6.00			
	300.00	330.00	2	30.00	0.10	0.10	0.10		6.00			
	330.00	340.00	2	10.00					0.00	Cross road		
	340.00	370.00	2	30.00	0.10	0.10	0.10		6.00			
	370.00	400.00	2	30.00	0.10	0.10	0.10		6.00			
	8th A cross road from major akshay kumar road											

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage	No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
			m	m	m	m	m				
	5th A Main Road From 14th A Cross Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	4th A Main Road From 11th A Cross Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	13th A Cross Road From 4th A Main Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	12th A Cross Road From 2nd A Main Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	3rd A Main Road From 12th A Cross Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	6th A Main Road From 9th A Cross Road (A- Sector)										
		2.00	1.60	0.90				2.88			
	12th A Cross Road From 6th A Main Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	8th A Main Road From 11th A Cross Road (A- Sector)										
		1.00	1.60	0.90				1.44			
	9th A Main Road From Major Akshay kumar Road										
		2.00	1.60	0.90				2.88			
	2nd B Main Road From 10th B Cross Road (B- Sector)										
		1.00	1.60	0.90				1.44			
	3rd B Main Road From 14th B Cross Road (B- Sector)										
		1.00	1.60	0.90				1.44			
	13th B cross Road From 3rd B Main Road (B- Sector)										
		1.00	1.60	0.90				1.44			
	12th B cross Road From 4th B Main Road (B- Sector)										
		1.00	1.60	0.90				1.44			
	11th B cross Road From 2nd B Main Road (B- Sector)										
		1.00	1.60	0.90				1.44			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	100.00	105.00	1	5.00					5.00			
	173.00	181.00	1	8.00					8.00			
1.03	3rd B Main Raod B Sector (LHS)											
	0.00	8.00	1	8.00					8.00			
	18.00	31.00	1	13.00					13.00			
	72.00	95.00	1	23.00					23.00			
1.03	3rd B Main Raod B Sector (RHS)											
	37.00	47.00	1	10.00					10.00			
	72.00	82.00	1	10.00					10.00			
	90.00	106.00	1	16.00					16.00			
1.04	4th B Main Raod B Sector (LHS)											
	0.00	18.00	1	18.00					18.00			
1.04	4th B Main Raod B Sector (RHS)											
	0.00	18.00	1	18.00					18.00			
	40.00	70.00	1	30.00					30.00			
	70.00	91.50	1	21.50					21.50			
	95.00	125.00	1	30.00					30.00			
1.05	5th B Main Raod B Sector (LHS)											
	0.00	12.00	1	12.00					12.00			
	63.00	78.00	1	15.00					15.00			
	118.00	128.00	1	10.00					10.00			
	140.00	162.00	1	22.00					22.00			
1.05	5th B Main Raod B Sector (RHS)											
	0.00	20.00	1	20.00					20.00			
	20.00	28.00	1	8.00					8.00			
	63.00	75.00	1	12.00					12.00			
	100.00	109.00	1	9.00					9.00			
	128.00	134.60	1	6.60					6.60			
	168.00	182.00	1	14.00					14.00			
2.03	12th B Main Raod B Sector (RHS)											

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
								Qty Payable in this bill	4143.78	Nos	454.10	1881689.49
27	Removing and resetting of kerb stones.											
	Shiridi Sai Mandir Road Mathru Layout RHS											
	62.00	82.10	1	20.10					20.10			
	84.10	91.30	1	7.20					7.20			
	91.30	119.10	1	27.80					27.80			
	119.10	130.90	1	11.80					11.80			
	134.70	151.00	1	16.30					16.30			
	156.00	186.60	1	30.60					30.60			
	186.60	204.90	1	18.30					18.30			
	Shiridi Sai Mandir Road Mathru Layout LHS											
	59.20	67.10	1	7.90					7.90			
	71.60	76.20	1	4.60					4.60			
	80.00	86.70	1	6.70					6.70			
	119.00	123.80	1	4.80					4.80			
	176.90	202.40	1	25.50					25.50			
1.02	2nd B Main Raod B Sector (LHS)											
	98.00	112.00	1	14.00					14.00			
	190.00	200.00	1	10.00					10.00			
1.02	2nd B Main Raod B Sector (RHS)											
	48.00	53.00	1	5.00					5.00			
1.03	3rd B Main Raod B Sector (LHS)											
	34.00	64.00	1	30.00					30.00			
1.03	3rd B Main Raod B Sector (RHS)											
	0.00	30.00	1	30.00					30.00			
	30.00	37.00	1	7.00					7.00			
	47.00	72.00	1	25.00					25.00			
	106.00	125.00	1	19.00					19.00			
1.05	5th B Main Raod B Sector (LHS)											
	0.00	12.00	1	12.00					12.00			
	63.00	78.00	1	15.00					15.00			
	118.00	128.00	1	10.00					10.00			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	386.50	395.30	1	8.80					8.80			
	395.30	402.10	1	6.80					6.80			
	402.10	408.50	1	6.40					6.40			
	408.50	417.20	1	8.70					8.70			
	447.90	463.60	1	15.70					15.70			
	463.60	467.40	1	3.80					3.80			
	467.40	494.00	1	26.60					26.60			
	499.60	509.40	1	9.80					9.80			
	540.70	570.30	1	29.60					29.60			
	12th A Main Road A Sector From Bishop cotton school (RHS)											
	222.80	246.50	1	23.70					23.70			
	255.00	285.00	1	30.00					30.00			
	285.00	291.00	1	6.00					6.00			
	503.70	509.50	1	5.80					5.80			
	564.20	568.00	1	3.80					3.80			
	9th B Cross Road B Sector From1st B main road (LHS)											
	74.50	87.90	1	13.40					13.40			
	159.40	169.60	1	10.20					10.20			
	9th B Cross Road B Sector From1st B main road (RHS)											
	80.00	86.70	1	6.70					6.70			
									2786.10	**Rmt**		
								Quantity Paid in 1st Bill	**2786.10**	**Rmt**		
	Present Quantity											
	9th B cross road From 7th B main road LHS											
	57.90	61.20	1	3.30					3.30			
	63.60	85.10	1	21.50					21.50			
	88.70	98.40	1	9.70					9.70			
	101.40	110.40	1	9.00					9.00			
	115.30	119.70	1	4.40					4.40			
	9th B cross road From 7th B main road RHS								0.00			
	5.40	30.40	1	25.00					25.00			
	30.40	60.40	1	30.00					30.00			
	89.90	119.90	1	30.00					30.00			
	119.90	148.90	1	29.00					29.00			
	148.90	179.90	1	31.00					31.00			
	7th B cross road from 7th B main road RHS								0.00			
	0.00	3.20	1	3.20					3.20			

CUFC

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	286.60	290.90	1	4.30					4.30			
	290.90	292.40	1	1.50					1.50			
	296.20	298.10	1	1.90					1.90			
	298.10	300.30	1	2.20					2.20			
	300.30	302.50	1	2.20					2.20			
	302.50	303.50	1	1.00					1.00			
	307.10	311.30	1	4.20					4.20			
	311.30	313.00	1	1.70					1.70			
	313.00	323.70	1	10.70					10.70			
	334.40	338.40	1	4.00					4.00			
	338.40	341.80	1	3.40					3.40			
	341.80	349.30	1	7.50					7.50			
	349.30	355.70	1	6.40					6.40			
	355.70	360.90	1	5.20					5.20			
	8th A cross road from 2nd A main road RHS											
	66.50	72.10	1	5.60					5.60			
	75.70	80.10	1	4.40					4.40			
	91.70	114.30	1	22.60					22.60			
	121.20	122.80	1	1.60					1.60			
	122.80	127.20	1	4.40					4.40			
	127.20	129.30	1	2.10					2.10			
	129.30	130.50	1	1.20					1.20			
	135.60	137.40	1	1.80					1.80			
	137.40	139.00	1	1.60					1.60			
	139.00	140.70	1	1.70					1.70			
	140.70	142.90	1	2.20					2.20			
	142.90	151.40	1	8.50					8.50			
	151.40	153.10	1	1.70					1.70			
	153.10	154.80	1	1.70					1.70			
	154.80	156.80	1	2.00					2.00			
	156.80	158.70	1	1.90					1.90			
	158.70	160.90	1	2.20					2.20			
	160.90	168.60	1	7.70					7.70			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	153.00	183.00	1	30.00				0.40	12.00			
	183.00	194.00	1	11.00				0.40	4.40			
	5th Main Road B Sector From 6th cross road (RHS)							0.40	0.00			
	0.00	10.00	1	10.00				0.40	4.00			
	10.00	22.90	1	12.90				0.40	5.16			
	5th Main Road B Sector From 6th cross road (LHS)							0.40	0.00			
	0.00	24.30	1	24.30				0.40	9.72			
	6th Cross Road A Sector FromAster Clinic (RHS)							0.40	0.00			
	0.00	23.70	1	23.70				0.40	9.48			
	23.70	27.50	1	3.80				0.40	1.52			
	27.50	41.30	1	13.80				0.40	5.52			
	43.30	56.00	1	12.70				0.40	5.08			
	2nd Main Road A Sector From Jnana jyothi school (RHS)							0.40	0.00			
	0.00	27.00	1	27.00				0.40	10.80			
	27.00	38.60	1	11.60				0.40	4.64			
	61.00	75.60	1	14.60				0.40	5.84			
	79.30	97.30	1	18.00				0.40	7.20			
	115.00	130.00	1	15.00				0.40	6.00			
	141.40	162.10	1	20.70				0.40	8.28			
	172.10	180.40	1	8.30				0.40	3.32			
	198.00	212.80	1	14.80				0.40	5.92			
	221.00	235.00	1	14.00				0.40	5.60			
	277.50	285.00	1	7.50				0.40	3.00			
	2nd Main Road A Sector From Jnana jyothi school (LHS)							0.40	0.00			
	0.00	30.00	1	30.00				0.40	12.00			
	30.00	44.00	1	14.00				0.40	5.60			
	56.50	73.40	1	16.90				0.40	6.76			
	77.00	103.40	1	26.40				0.40	10.56			
	118.50	127.00	1	8.50				0.40	3.40			
	132.30	142.60	1	10.30				0.40	4.12			
	145.60	175.60	1	30.00				0.40	12.00			
	175.60	190.20	1	14.60				0.40	5.84			
	217.00	241.00	1	24.00				0.40	9.60			
	241.00	247.80	1	6.80				0.40	2.72			
	5th A Main Road A Sector From 7th A cross road (RHS)							0.40	0.00			
	0.00	30.00	1	30.00				0.40	12.00			
	30.00	60.00	1	30.00				0.40	12.00			

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	8.00	1	8.00				0.40	3.20			
	46.80	51.50	1	4.70				0.40	1.88			
	51.50	58.50		7.00				0.40	0.00	Cross Road		
	65.70	77.00	1	11.30				0.40	4.52			
	93.00	103.80	1	10.80				0.40	4.32			
	107.00	114.00	1	7.00				0.40	2.80			
	155.60	166.20	1	10.60				0.40	4.24			
	192.50	206.00	1	13.50				0.40	5.40			
	220.00	234.50	1	14.50				0.40	5.80			
	234.50	245.60	1	11.10				0.40	4.44			
	257.50	272.00	1	14.50				0.40	5.80			
	275.50	285.00	1	9.50				0.40	3.80			
	293.50	298.00	1	4.50				0.40	1.80			
	2nd Main Road A Sector From Jnana jyothi school (RHS)							0.40	0.00			
	235.00	265.00	1	30.00				0.40	12.00			
	265.00	267.10	1	2.10				0.40	0.84			
	2nd Main Road A Sector From Jnana jyothi school (LHS)							0.40	0.00			
	247.80	277.80	1	30.00				0.40	12.00			
	277.80	285.00	1	7.20				0.40	2.88			
	12th A Main Road A Sector From Bishop cotton school (LI							0.40	0.00			
	211.20	215.00	1	3.80				0.40	1.52			
	282.80	289.20	1	6.40				0.40	2.56			
	289.20	295.00	1	5.80				0.40	2.32			
	295.00	297.70	1	2.70				0.40	1.08			
	297.70	310.30	1	12.60				0.40	5.04			
	310.30	313.60	1	3.30				0.40	1.32			
	357.00	373.30	1	16.30				0.40	6.52			
	373.30	386.50	1	13.20				0.40	5.28			
	386.50	395.30	1	8.80				0.40	3.52			
	395.30	402.10	1	6.80				0.40	2.72			
	402.10	408.50	1	6.40				0.40	2.56			
	408.50	417.20	1	8.70				0.40	3.48			
	447.90	463.60	1	15.70				0.40	6.28			
	463.60	467.40	1	3.80				0.40	1.52			
	467.40	494.00	1	26.60				0.40	10.64			
	499.60	509.40	1	9.80				0.40	3.92			

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
	540.70	570.30	1	29.60				0.40	11.84			
	12th A Main Road A Sector From Bishop cotton school (RI							0.40	0.00			
	222.80	246.50	1	23.70				0.40	9.48			
	255.00	285.00	1	30.00				0.40	12.00			
	285.00	291.00	1	6.00				0.40	2.40			
	503.70	509.50	1	5.80				0.40	2.32			
	564.20	568.00	1	3.80				0.40	1.52			
	9th B Cross Road B Sector From1st B main road (LHS)							0.40	0.00			
	74.50	87.90	1	13.40				0.40	5.36			
	159.40	169.60	1	10.20				0.40	4.08			
	9th B Cross Road B Sector From1st B main road (RHS)							0.40	0.00			
	80.00	86.70	1	6.70				0.40	2.68			
									2756.84	Sqm		
								Qty Paid in 1st bill	2756.84	Sqm		
	Present Quantity											
	New Kerb Painting											
	7th B cross road from end to 6th B main road LHS											
	39.50	45.90	1	6.40				0.40	2.56			
	51.30	59.70	1	8.40				0.40	3.36			
	76.50	83.50	1	7.00				0.40	2.80			
	99.80	108.20	1	8.40				0.40	3.36			
	111.60	120.70	1	9.10				0.40	3.64			
	132.00	150.00	1	18.00				0.40	7.20			
	7th B cross road from end to 6th B main road RHS							0.40	0.00			
	3.30	7.00	1	3.70				0.40	1.48			
	8.70	17.40	1	8.70				0.40	3.48			
	57.00	77.00	1	20.00				0.40	8.00			
	77.00	84.00	1	7.00				0.40	2.80			
	87.70	111.30	1	23.60				0.40	9.44			
	115.30	141.50	1	26.20				0.40	10.48			
	3rd main road from 7th B cross road LHS							0.40	0.00			
	0.00	5.50	1	5.50				0.40	2.20			
	8.60	13.00	1	4.40				0.40	1.76			
	16.40	20.50	1	4.10				0.40	1.64			
	21.90	24.50	1	2.60				0.40	1.04			

15/01/2024

Assistant Engineer

Assistant Executive Engineer

Cotractor

Consultant

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	3rd main road from 7th B cross road RHS							0.40	0.00			
	0.00	8.40	1	8.40				0.40	3.36			
	11.80	24.50	1	12.70				0.40	5.08			
	7th B main road from 8th B cross road LHS							0.40	0.00			
	27.00	42.70	1	15.70				0.40	6.28			
	80.00	110.00	1	30.00				0.40	12.00			
	110.00	134.30	1	24.30				0.40	9.72			
	138.50	168.50	1	30.00				0.40	12.00			
	168.50	198.50	1	30.00				0.40	12.00			
	7th B main road from 8th B cross road RHS							0.40	0.00			
	0.00	30.00	1	30.00				0.40	12.00			
	30.00	41.00	1	11.00				0.40	4.40			
	131.50	161.50	1	30.00				0.40	12.00			
	161.50	191.50	1	30.00				0.40	12.00			
	191.50	196.00	1	4.50				0.40	1.80			
	203.60	233.60	1	30.00				0.40	12.00			
	7th Bmain road from 16th cross road RHS							0.40	0.00			
	31.60	52.30	1	20.70				0.40	8.28			
	56.70	86.70	1	30.00				0.40	12.00			
	6th B main road from 9th B cross road LHS							0.40	0.00			
	0.00	30.00	1	30.00				0.40	12.00			
	30.00	32.00	1	2.00				0.40	0.80			
	233.50	263.50	1	30.00				0.40	12.00			
	263.50	276.50	1	13.00				0.40	5.20			
	1st B main road from 8th B cross road LHS							0.40	0.00			
	190.70	194.60	1	3.90				0.40	1.56			
	359.50	370.00	1	10.50				0.40	4.20			
	373.60	403.60	1	30.00				0.40	12.00			
	1st B main road from 8th B cross road RHS							0.40	0.00			
	316.30	346.30	1	30.00				0.40	12.00			
	346.30	367.80	1	21.50				0.40	8.60			
	377.60	407.60	1	30.00				0.40	12.00			
	407.60	411.30	1	3.70				0.40	1.48			

15/01/2021

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	6th B main road from BBMP office to 16th cross road RHS							0.40	0.00			
	102.80	132.80	1	30.00				0.40	12.00			
	132.80	162.80	1	30.00				0.40	12.00			
	162.80	192.80	1	30.00				0.40	12.00			
	192.80	222.80	1	30.00				0.40	12.00			
	222.80	252.80	1	30.00				0.40	12.00			
	252.80	282.80	1	30.00				0.40	12.00			
	8th B cross road from dairy circle road LHS							0.40	0.00			
	0.00	5.20	1	5.20				0.40	2.08			
	5.20	6.90	1	1.70				0.40	0.68			
	6.90	19.40	1	12.50				0.40	5.00			
	19.40	20.60	1	1.20				0.40	0.48			
	20.60	39.60	1	19.00				0.40	7.60			
	39.60	41.00	1	1.40				0.40	0.56			
	41.00	46.00	1	5.00				0.40	2.00			
	46.00	47.60	1	1.60				0.40	0.64			
	47.60	53.90	1	6.30				0.40	2.52			
	53.90	55.50	1	1.60				0.40	0.64			
	55.50	66.90	1	11.40				0.40	4.56			
	66.90	68.80	1	1.90				0.40	0.76			
	68.80	86.10	1	17.30				0.40	6.92			
	86.10	89.50	1	3.40				0.40	1.36			
	89.50	94.60	1	5.10				0.40	2.04			
	94.60	95.60	1	1.00				0.40	0.40			
	95.60	100.90	1	5.30				0.40	2.12			
	100.90	103.00	1	2.10				0.40	0.84			
	103.00	105.90	1	2.90				0.40	1.16			
	105.90	108.80	1	2.90				0.40	1.16			
	108.80	122.00	1	13.20				0.40	5.28			
	122.00	124.60	1	2.60				0.40	1.04			
	124.60	128.60	1	4.00				0.40	1.60			
	128.60	129.80	1	1.20				0.40	0.48			
	129.80	143.50	1	13.70				0.40	5.48			

15/01/202

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	143.50	145.30	1	1.80				0.40	0.72			
	145.30	166.30	1	21.00				0.40	8.40			
	166.30	168.30	1	2.00				0.40	0.80			
	168.30	177.30	1	9.00				0.40	3.60			
	177.30	178.90	1	1.60				0.40	0.64			
	178.90	191.90	1	13.00				0.40	5.20			
	191.90	193.70	1	1.80				0.40	0.72			
	193.70	205.70	1	12.00				0.40	4.80			
	205.70	207.70	1	2.00				0.40	0.80			
	207.70	209.30	1	1.60				0.40	0.64			
	209.30	211.00	1	1.70				0.40	0.68			
	211.00	214.60	1	3.60				0.40	1.44			
	214.60	223.10	1	8.50				0.40	3.40			
	230.30	244.40	1	14.10				0.40	5.64			
	244.40	249.40	1	5.00				0.40	2.00			
	255.40	269.90	1	14.50				0.40	5.80			
	285.00	296.40	1	11.40				0.40	4.56			
	296.40	298.20	1	1.80				0.40	0.72			
	298.20	313.20	1	15.00				0.40	6.00			
	313.20	314.90	1	1.70				0.40	0.68			
	314.90	323.40	1	8.50				0.40	3.40			
	323.40	326.90	1	3.50				0.40	1.40			
	326.90	349.60	1	22.70				0.40	9.08			
	349.60	351.40	1	1.80				0.40	0.72			
	351.40	365.80	1	14.40				0.40	5.76			
	365.80	367.80	1	2.00				0.40	0.80			
	367.80	374.30	1	6.50				0.40	2.60			
	374.30	384.10	1	9.80				0.40	3.92			
	384.10	391.30	1	7.20				0.40	2.88			
	391.30	393.80	1	2.50				0.40	1.00			
	393.80	397.80	1	4.00				0.40	1.60			
	397.80	402.20	1	4.40				0.40	1.76			
	402.20	404.10	1	1.90				0.40	0.76			

15/01/2024

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	404.10	407.10	1	3.00				0.40	1.20			
	407.10	408.30	1	1.20				0.40	0.48			
	408.30	415.50	1	7.20				0.40	2.88			
	415.50	417.20	1	1.70				0.40	0.68			
	417.20	421.30	1	4.10				0.40	1.64			
	421.30	423.00	1	1.70				0.40	0.68			
	423.00	438.20	1	15.20				0.40	6.08			
	438.20	439.60	1	1.40				0.40	0.56			
	439.60	442.80	1	3.20				0.40	1.28			
	442.80	445.30	1	2.50				0.40	1.00			
	445.30	447.00	1	1.70				0.40	0.68			
	447.00	452.00	1	5.00				0.40	2.00			
	452.00	453.00	1	1.00				0.40	0.40			
	459.00	465.00	1	6.00				0.40	2.40			
	465.00	468.70	1	3.70				0.40	1.48			
	468.70	475.60	1	6.90				0.40	2.76			
	475.60	478.00	1	2.40				0.40	0.96			
	478.00	507.50	1	29.50				0.40	11.80			
	507.50	516.80	1	9.30				0.40	3.72			
	8th B cross road from dairy circle road RHS							0.40	0.00			
	0.00	19.60	1	19.60				0.40	7.84			
	19.60	39.10	1	19.50				0.40	7.80			
	39.10	42.80	1	3.70				0.40	1.48			
	49.60	73.80	1	24.20				0.40	9.68			
	73.80	80.50	1	6.70				0.40	2.68			
	80.50	83.10	1	2.60				0.40	1.04			
	83.10	95.30	1	12.20				0.40	4.88			
	95.30	98.00	1	2.70				0.40	1.08			
	98.00	102.70	1	4.70				0.40	1.88			
	110.30	126.90	1	16.60				0.40	6.64			
	126.90	128.90	1	2.00				0.40	0.80			
	128.90	147.90	1	19.00				0.40	7.60			
	147.90	149.30	1	1.40				0.40	0.56			

15/01/2021

Cotractor

Consultant

Ramanagaral

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	149.30	179.30	1	30.00				0.40	12.00			
	179.30	197.30	1	18.00				0.40	7.20			
	202.90	220.10	1	17.20				0.40	6.88			
	226.40	256.40	1	30.00				0.40	12.00			
	256.40	286.40	1	30.00				0.40	12.00			
	286.40	302.40	1	16.00				0.40	6.40			
	308.90	317.10	1	8.20				0.40	3.28			
	317.10	321.70	1	4.60				0.40	1.84			
	321.70	322.80	1	1.10				0.40	0.44			
	322.80	325.40	1	2.60				0.40	1.04			
	325.40	329.40	1	4.00				0.40	1.60			
	329.40	331.70	1	2.30				0.40	0.92			
	331.70	335.80	1	4.10				0.40	1.64			
	335.80	337.80	1	2.00				0.40	0.80			
	337.80	340.60	1	2.80				0.40	1.12			
	340.60	343.60	1	3.00				0.40	1.20			
	343.60	346.20	1	2.60				0.40	1.04			
	346.20	349.00	1	2.80				0.40	1.12			
	349.00	353.40	1	4.40				0.40	1.76			
	353.40	356.70	1	3.30				0.40	1.32			
	356.70	361.30	1	4.60				0.40	1.84			
	361.30	363.10	1	1.80				0.40	0.72			
	363.10	365.80	1	2.70				0.40	1.08			
	365.80	371.10	1	5.30				0.40	2.12			
	371.10	374.70	1	3.60				0.40	1.44			
	374.70	376.90	1	2.20				0.40	0.88			
	376.90	378.70	1	1.80				0.40	0.72			
	378.70	382.20	1	3.50				0.40	1.40			
	382.20	384.80	1	2.60				0.40	1.04			
	384.80	387.20	1	2.40				0.40	0.96			
	387.20	389.00	1	1.80				0.40	0.72			
	389.00	391.40	1	2.40				0.40	0.96			
	391.40	395.20	1	3.80				0.40	1.52			

15/01/2024

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	88.70	98.40	1	9.70				0.40	3.88			
	101.40	110.40	1	9.00				0.40	3.60			
	115.30	119.70	1	4.40				0.40	1.76			
	9th B cross road From 7th B main road RHS							0.40	0.00			
	5.40	30.40	1	25.00				0.40	10.00			
	30.40	60.40	1	30.00				0.40	12.00			
	89.90	119.90	1	30.00				0.40	12.00			
	119.90	148.90	1	29.00				0.40	11.60			
	148.90	179.90	1	31.00				0.40	12.40			
	7th B cross road from 7th B main road RHS							0.40	0.00			
	0.00	3.20	1	3.20				0.40	1.28			
	3.20	11.70	1	8.50				0.40	3.40			
	26.20	34.80	1	8.60				0.40	3.44			
	61.20	69.70	1	8.50				0.40	3.40			
	122.00	140.70	1	18.70				0.40	7.48			
	148.70	162.90	1	14.20				0.40	5.68			
	170.40	176.70	1	6.30				0.40	2.52			
	7th B cross road from 7th B main road LHS							0.40	0.00			
	0.00	15.30	1	15.30				0.40	6.12			
	34.30	45.30	1	11.00				0.40	4.40			
	49.30	57.80	1	8.50				0.40	3.40			
	73.50	82.30	1	8.80				0.40	3.52			
	121.40	129.90	1	8.50				0.40	3.40			
	144.20	154.70	1	10.50				0.40	4.20			
	161.70	168.00	1	6.30				0.40	2.52			
	171.00	177.50	1	6.50				0.40	2.60			
	182.80	193.60	1	10.80				0.40	4.32			
	7th Bmain road from 16th cross road LHS							0.40	0.00			
	51.60	63.90	1	12.30				0.40	4.92			
	104.80	117.20	1	12.40				0.40	4.96			
	122.80	135.10	1	12.30				0.40	4.92			
	139.60	147.50	1	7.90				0.40	3.16			
	159.40	184.00	1	24.60				0.40	9.84			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs	Amount in Rs
	Chainage			m	m	m	m	m				
	195.00	201.20	1	6.20				0.40	2.48			
	213.20	219.20	1	6.00				0.40	2.40			
	9th A cross road from canara bank LHS							0.40	0.00			
	31.00	58.30	1	27.30				0.40	10.92			
	65.60	77.20	1	11.60				0.40	4.64			
	77.20	79.50	1	2.30				0.40	0.92			
	79.50	100.50	1	21.00				0.40	8.40			
	100.50	103.50	1	3.00				0.40	1.20			
	103.50	108.90	1	5.40				0.40	2.16			
	113.90	118.40	1	4.50				0.40	1.80			
	118.40	122.00	1	3.60				0.40	1.44			
	122.00	125.40	1	3.40				0.40	1.36			
	125.40	130.70	1	5.30				0.40	2.12			
	130.70	160.70	1	30.00				0.40	12.00			
	160.70	166.00	1	5.30				0.40	2.12			
	166.00	167.10	1	1.10				0.40	0.44			
	167.10	169.10	1	2.00				0.40	0.80			
	169.10	170.50	1	1.40				0.40	0.56			
	170.50	172.00	1	1.50				0.40	0.60			
	172.00	174.10	1	2.10				0.40	0.84			
	174.10	175.70	1	1.60				0.40	0.64			
	175.70	177.00	1	1.30				0.40	0.52			
	177.00	178.90	1	1.90				0.40	0.76			
	178.90	180.30	1	1.40				0.40	0.56			
	180.30	181.90	1	1.60				0.40	0.64			
	181.90	183.20	1	1.30				0.40	0.52			
	183.20	185.20	1	2.00				0.40	0.80			
	185.20	186.70	1	1.50				0.40	0.60			
	190.70	199.00	1	8.30				0.40	3.32			
	199.00	203.10	1	4.10				0.40	1.64			
	203.10	204.30	1	1.20				0.40	0.48			
	204.30	216.90	1	12.60				0.40	5.04			
	216.90	221.70	1	4.80				0.40	1.92			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

B.B.M.P. Bangalore-106

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	341.10	344.10	1	3.00				0.40	1.20			
	344.10	347.00	1	2.90				0.40	1.16			
	347.00	348.50	1	1.50				0.40	0.60			
	348.50	350.30	1	1.80				0.40	0.72			
	350.30	352.20	1	1.90				0.40	0.76			
	352.20	355.30	1	3.10				0.40	1.24			
	355.30	356.60	1	1.30				0.40	0.52			
	361.90	366.00	1	4.10				0.40	1.64			
	366.00	366.90	1	0.90				0.40	0.36			
	366.90	369.30	1	2.40				0.40	0.96			
	369.30	370.50	1	1.20				0.40	0.48			
	370.50	373.90	1	3.40				0.40	1.36			
	Cross Road											
	0.00	15.00	1	10.00				0.40	4.00			
	15.00	30.00	1	8.00				0.40	3.20			
	30.00	45.00	1	7.00				0.40	2.80			
	45.00	60.00	1	9.00				0.40	3.60			
	60.00	75.00	1	8.00				0.40	3.20			
	75.00	90.00	1	6.00				0.40	2.40			
	90.00	105.00	1	7.00				0.40	2.80			
	105.00	120.00	1	8.00				0.40	3.20			
	120.00	135.00	1	9.00				0.40	3.60			
	135.00	150.00	1	6.00				0.40	2.40			
	150.00	165.00	1	7.00				0.40	2.80			
	165.00	180.00	1	8.00				0.40	3.20			
	180.00	195.00	1	9.00				0.40	3.60			
	195.00	210.00	1	12.00				0.40	4.80			
	210.00	225.00	1	11.00				0.40	4.40			
	225.00	240.00	1	14.00				0.40	5.60			
	240.00	255.00	1	8.00				0.40	3.20			
	255.00	270.00	1	5.00				0.40	2.00			
						Present Quantity			1974.76	Sqm		

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
				m	m	m	m	m				
							Total Executed Quantity		4731.60	Sqm		
							DPQ in 1st Bill		-2756.84	Sqm		
							Present Quantity to be Paid		1974.76	Sqm		
							Quantity Up to 125%		1195.91	Sqm	89.04	1,06,485.83
							Quantity Above 125%		778.85	Sqm	89.04	69,348.80
29	KSRRB M300-59.2. Loosening, levelling and compacting origial ground supporting embankment to facilitate placement of first layer of embankment, scarified to a depth of 150mm, mixed with water at OMC and then compacted by rolling so as to achieve minimum dry density as given in Table 300-2 for embankment construction. complete as per specifications. Case-II: Compacting original ground supporting embankment.(which includes watering charges & compaction by vibratory roller) MORTH Specification No. 305.3.4											
		Pre-measurement Quantity Page No 227-245							926.24	Cu-m		
		Quantity to be Paid							926.24	Cu-m	25.60	23,711.83
30	KSRRB M400- Wet Mix Macadam KSRRB M400-17. Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH Specification No. 406											
		Pre-measurement Quantity Page No 246-261							669.89	Cu-m		
		Quantity to be Paid Up to 125%							230.91	Cu-m	2101.34	4,85,210.12
		Quantity to be Paid Above 125%							438.99	Cu-m	2101.34	9,22,462.47
31	KSRB 14.6-1: Providing and laying heavy duty cobble stones 60mm thick interlock pavers, using cement and course sand for manufacture of blocks of approved size, shape and colour with a minimum compressive strength of 281 kg per sqm over 50mm thick sand bed (average thickness) and compacting with plate vibrator having 3 tons compaction force thereby forcing part of sand underneath to come up in between joints, final compaction of paver surface joints into its final level, including cost of materials, labour and HOM of machineries complete as per specifications. Specification No. KBS.											
	PM Enclave Beside Maruthi Suzuki Road LHS											
	0.00	14.50	1	14.50	1.20	1.20	1.20		17.40			
	14.50	25.00	1	10.50	1.20	1.20	1.20		12.60			
	25.00	36.50	1	11.50	1.20	1.20	1.20		13.80			
	50.70	80.70	1	30.00	1.20	1.20	1.20		36.00			
	80.70	89.00	1	8.30	1.20	1.20	1.20		9.96			
	89.00	97.00	1	8.00						cross road		
	97.00	127.00	1	30.00	1.20	1.20	1.20		36.00			

CMC

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	413.30	419.80	1	6.50	1.90	2.10	2.00		13.00			
	9th A cross road from canara bank RHS											
	0.00	4.00	1	4.00	1.50	1.50	1.50		6.00			
	4.00	6.70	1	2.70								
	6.70	14.80	1	8.10	1.50	1.50	1.50		12.15			
	14.80	18.80	1	4.00								
	18.80	21.80	1	3.00								
	21.80	30.40	1	8.60	1.40	1.40	1.40		12.04			
	30.40	31.30	1	0.90								
	31.30	43.10	1	11.80	1.30	1.20	1.25		14.75			
	43.10	44.20	1	1.10								
	44.20	48.70	1	4.50								
	48.70	54.70	1	6.00	1.40	1.40	1.40		8.40			
	54.70	63.10	1	8.40								
	63.10	64.10	1	1.00	1.30	1.30	1.30		1.30			
	64.10	65.70	1	1.60								
	65.70	67.10	1	1.40	1.30	1.30	1.30		1.82			
	67.10	68.40	1	1.30								
	68.40	71.90	1	3.50	1.40	1.40	1.40		4.90			
	71.90	73.00	1	1.10								
	73.00	78.70	1	5.70	1.60	1.60	1.60		9.12			
	78.70	80.80	1	2.10								
	80.80	82.00	1	1.20	1.65	1.65	1.65		1.98			
	82.00	85.10	1	3.10								
	85.10	89.00	1	3.90	1.60	1.60	1.60		6.24			
	89.00	91.60	1	2.60								
	91.60	92.80	1	1.20	1.30	1.30	1.30		1.56			
	92.80	94.70	1	1.90								
	94.70	95.70	1	1.00	1.20	1.20	1.20		1.20			
	95.70	99.50	1	3.80								
	99.50	100.60	1	1.10	1.20	1.20	1.20		1.32			
	100.60	111.60	1	11.00	1.30	1.50	1.40		15.40			
	111.60	117.60	1	6.00								

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	286.40	302.40	1	16.00					0.00			
	302.40	308.90	1	6.50					0.00	culvert		
	308.90	317.10	1	8.20	1.00	1.20	1.10		9.02			
	317.10	321.70	1	4.60					0.00			
	321.70	322.80	1	1.10	1.40	1.40	1.40		1.54			
	322.80	325.40	1	2.60					0.00			
	325.40	329.40	1	4.00	1.30	1.30	1.30		5.20			
	329.40	331.70	1	2.30					0.00			
	331.70	335.80	1	4.10	1.30	1.30	1.30		5.33			
	335.80	337.80	1	2.00					0.00			
	337.80	340.60	1	2.80	1.30	1.30	1.30		3.64			
	340.60	343.60	1	3.00					0.00			
	343.60	346.20	1	2.60	1.20	1.20	1.20		3.12			
	346.20	349.00	1	2.80					0.00			
	349.00	353.40	1	4.40	1.20	1.20	1.20		5.28			
	353.40	356.70	1	3.30					0.00			
	356.70	361.30	1	4.60	1.20	1.20	1.20		5.52			
	361.30	363.10	1	1.80					0.00			
	363.10	365.80	1	2.70	1.30	1.30	1.30		3.51			
	365.80	371.10	1	5.30					0.00			
	371.10	374.70	1	3.60	1.40	1.40	1.40		5.04			
	374.70	376.90	1	2.20					0.00			
	376.90	378.70	1	1.80	1.30	1.30	1.30		2.34			
	378.70	382.20	1	3.50					0.00			
	382.20	384.80	1	2.60	1.40	1.40	1.40		3.64			
	384.80	387.20	1	2.40					0.00			
	387.20	389.00	1	1.80	1.40	1.40	1.40		2.52			
	389.00	391.40	1	2.40					0.00			
	391.40	395.20	1	3.80	1.40	1.40	1.40		5.32			
	395.20	399.00	1	3.80					0.00			
	399.00	400.30	1	1.30	1.40	1.40	1.40		1.82			
	400.30	402.80	1	2.50					0.00			
	402.80	406.00	1	3.20	1.40	1.40	1.40		4.48			

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	129.30	130.50	1	1.20					0.00			
	130.50	135.60	1	5.10					0.00			
	135.60	137.40	1	1.80	0.80	0.80	0.80		1.44			
	137.40	139.00	1	1.60					0.00			
	139.00	140.70	1	1.70	0.80	0.80	0.80		1.36			
	140.70	142.90	1	2.20					0.00			
	142.90	151.40	1	8.50	0.80	0.80	0.80		6.80			
	151.40	153.10	1	1.70					0.00			
	153.10	154.80	1	1.70	0.80	0.80	0.80		1.36			
	154.80	156.80	1	2.00					0.00			
	156.80	158.70	1	1.90	0.80	0.80	0.80		1.52			
	158.70	160.90	1	2.20					0.00			
	160.90	168.60	1	7.70	0.80	0.80	0.80		6.16			
	168.60	170.60	1	2.00					0.00			
	170.60	172.20	1	1.60	0.80	0.80	0.80		1.28			
	172.20	173.40	1	1.20					0.00			
	173.40	174.80	1	1.40	0.80	0.80	0.80		1.12			
	174.80	176.30	1	1.50					0.00			
	176.30	182.30	1	6.00	0.80	0.80	0.80		4.80			
	182.30	183.70	1	1.40					0.00			
	183.70	185.50	1	1.80	0.80	0.80	0.80		1.44			
	185.50	187.30	1	1.80					0.00			
	187.30	189.60	1	2.30	0.80	0.80	0.80		1.84			
	189.60	193.60	1	4.00					0.00			
	193.60	195.40	1	1.80	0.80	0.80	0.80		1.44			
	195.40	197.00	1	1.60					0.00			
	197.00	198.30	1	1.30	0.80	0.80	0.80		1.04			
	198.30	201.50	1	3.20					0.00			
	201.50	209.50	1	8.00	0.80	0.80	0.80		6.40			
	209.50	211.50	1	2.00					0.00			
	211.50	213.20	1	1.70	0.80	0.80	0.80		1.36			
	213.20	215.70	1	2.50					0.00			
	215.70	219.40	1	3.70	0.80	0.80	0.80		2.96			

C.91 Fr

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	140.50	143.60	1	3.10	1.10				3.41			
	170.60	176.10	1	5.50	1.10				6.05			
	183.00	193.30	1	10.30					0.00	No drain		
	10th B cross road from 7th Bmain road RHS								0.00			
	0.00	18.70	1	18.70					0.00	No drain		
	65.40	69.70	1	4.30					0.00			
	103.40	118.20	1	14.80	0.90				13.32			
	118.20	123.80	1	5.60	1.10				6.16			
	128.10	132.20	1	4.10	1.10				4.51			
	132.20	145.00	1	12.80	1.10				14.08			
	164.60	192.00	1	27.40	1.20				32.88			
	4th B cross road from 1st A main road LHS								0.00			
	8.50	26.30	1	17.80	0.90				16.02			
	165.60	183.30	1	17.70	1.20				21.24			
	227.70	231.00	1	3.30	0.90				2.97			
	4th B cross road from 1st A main road RHS								0.00			
	51.00	58.20	1	7.20	1.10				7.92			
	connecting road b/w from 7th to 6th cross road LHS								0.00			
	0.00	30.00	1	30.00	0.90				27.00			
	30.00	52.00	1	22.00	0.90				19.80			
	connecting road b/w from 7th to 6th cross road RHS								0.00			
	0.00	30.00	1	30.00	0.90				27.00			
	30.00	52.50	1	22.50	0.90				20.25			
	7th B cross road from end to 6th B main road LHS								0.00			
	15.00	24.30	1	9.30	0.90				8.37			
	24.30	35.80	1	11.50	0.90				10.35			
	39.50	45.90	1	6.40	0.90				5.76			
	111.60	120.70	1	9.10	0.90				8.19			
	132.00	150.00	1	18.00	0.90				16.20			
	7th B cross road from end to 6th B main road RHS								0.00			
	84.00	87.70	1	3.70					0.00			
	87.70	111.30	1	23.60	0.90				21.24			
	111.30	115.30	1	4.00					0.00			

C.N.F.C

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	25.60	1	25.60					0.00	No work		
	50.00	57.80	1	7.80	1.80				14.04			
	57.80	77.30	1	19.50	1.20				23.40			
	80.20	90.70	1	10.50	1.20				12.60			
	228.40	241.40	1	13.00					0.00	No work		
	259.80	266.80	1	7.00	1.50				10.50			
	351.70	361.90	1	10.20	1.20				12.24			
	3rd B main road from 6th B cross road LHS								0.00			
	0.00	13.40	1	13.40	0.90				12.06			
	13.40	41.00	1	27.60	0.90				24.84			
	1st B main road from 8th B cross road LHS								0.00			
	0.00	12.00	1	12.00	1.00				12.00			
	12.00	15.40	1	3.40					0.00			
	33.40	53.10	1	19.70	1.20				23.64			
	88.80	97.80	1	9.00	1.20				10.80			
	112.60	126.30	1	13.70	1.20				16.44			
	126.30	139.70	1	13.40					0.00	Nowork		
	185.00	190.70	1	5.70	1.20				6.84			
	202.90	207.50	1	4.60					0.00			
	223.20	230.70	1	7.50					0.00	cross road		
	234.80	246.30	1	11.50	0.90				10.35			
	259.70	262.90	1	3.20					0.00			
	1st B main road from 8th B cross road RHS								0.00			
	0.00	9.30	1	9.30	1.20				11.16			
	9.30	11.90	1	2.60	0.90				2.34			
	11.90	15.20	1	3.30					0.00			
	15.20	16.90	1	1.70	0.90				1.55			
	29.50	37.00	1	7.50					0.00	deck		
	48.80	56.80	1	8.00	0.90				7.20			
	96.10	103.70	1	7.60					0.00	deck		
	176.40	184.60	1	8.20	1.20				9.84			
	195.00	201.20	1	6.20	1.20				7.44			
	201.20	206.60	1	5.40					0.00			

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	219.40	222.00	1	2.60	1.20				3.12			
	222.00	223.80	1	1.80	1.20				2.16			
	223.80	225.30	1	1.50	1.20				1.80			
	225.30	230.20	1	4.90	1.20				5.88			
	230.20	232.80	1	2.60	1.20				3.12			
	232.80	236.60	1	3.80	1.20				4.56			
	236.60	238.10	1	1.50	1.20				1.80			
	238.10	240.40	1	2.30	1.20				2.76			
	240.40	242.00	1	1.60	1.20				1.92			
	242.00	244.20	1	2.20	1.20				2.64			
	244.20	247.50	1	3.30	1.20				3.96			
	247.50	249.10	1	1.60	1.20				1.92			
	249.10	251.00	1	1.90	1.20				2.28			
	251.00	257.20	1	6.20	1.20				7.44			
	257.20	258.80	1	1.60	1.20				1.92			
	258.80	262.80	1	4.00	1.20				4.80			
	262.80	265.90	1	3.10	1.20				3.72			
	265.90	269.80	1	3.90	1.20				4.68			
	269.80	271.30	1	1.50	1.20				1.80			
	330.60	331.60	1	1.00	1.20				1.20			
	331.60	333.30	1	1.70	1.20				2.04			
	333.30	334.20	1	0.90	1.20				1.08			
	334.20	341.10	1	6.90	1.20				8.28			
	341.10	344.10	1	3.00	1.20				3.60			
	344.10	347.00	1	2.90	1.20				3.48			
	347.00	348.50	1	1.50	1.20				1.80			
	348.50	350.30	1	1.80	1.20				2.16			
	350.30	352.20	1	1.90	1.20				2.28			
	352.20	355.30	1	3.10	1.20				3.72			
	355.30	356.60	1	1.30	1.20				1.56			
	361.90	366.00	1	4.10	1.20				4.92			
	366.00	366.90	1	0.90	1.20				1.08			
	366.90	369.30	1	2.40	1.20				2.88			

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	0.00	12.00	1	12.00	0.90	0.90	0.90		10.80			
	63.00	78.00	1	15.00	0.90	0.90	0.90		13.50			
	118.00	128.00	1	10.00	0.90	0.90	0.90		9.00			
	140.00	162.00	1	22.00	0.90	0.90	0.90		19.80			
	5th B Main Raod B Sector (RHS)											
	0.00	20.00	1	20.00	0.90	0.90	0.90		18.00			
	63.00	75.00	1	12.00	0.90	0.90	0.90		10.80			
	100.00	109.00	1	9.00	0.90	0.90	0.90		8.10			
	136.00	140.00	1	4.00	0.90	0.90	0.90		3.60			
	168.00	182.00	1	14.00	0.90	0.90	0.90		12.60			
	12th B Main Raod B Sector (RHS)											
	0.00	30.00	1	30.00	0.90	0.90	0.90		27.00			
	30.00	60.00	1	30.00	0.90	0.90	0.90		27.00			
	60.00	76.00	1	16.00	0.90	0.90	0.90		14.40			
	13th B Cross Raod B Sector (LHS)											
	11.00	33.00	1	22.00	0.90	0.90	0.90		19.80			
	45.00	67.00	1	22.00	0.90	0.90	0.90		19.80			
	13th B Cross Raod B Sector (RHS)											
	0.00	9.00	1	9.00	0.90	0.90	0.90		8.10			
	9.00	22.00	1	13.00	0.90	0.90	0.90		11.70			
	22.00	25.00	1	3.00	0.90	0.90	0.90		2.70			
	25.00	52.00	1	27.00	0.90	0.90	0.90		24.30			
	52.00	58.00	1	6.00	0.90	0.90	0.90		5.40			
	86.00	96.00	1	10.00	0.90	0.90	0.90		9.00			
	14th B Cross Raod B Sector (LHS)											
	26.00	46.00	1	20.00	0.90	0.90	0.90		18.00			
	46.00	52.00		6.00						Cross Road		
	52.00	82.00	1	30.00	0.90	0.90	0.90		27.00			
	82.00	86.30	1	4.30	0.90	0.90	0.90		3.87			
	93.00	110.50	1	17.50	0.90	0.90	0.90		15.75			
	155.40	160.00	1	4.60	0.90	0.90	0.90		4.14			
	190.00	213.00	1	23.00	0.90	0.90	0.90		20.70			
	213.00	222.00		9.00						Cross Road		

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	9th B Cross Road B Sector From1st B main road (RHS)											
	42.80	55.00	1	12.20	1.20	1.20	1.20		14.64			
	55.00	63.40	1	8.40						Deck		
	86.70	116.70	1	30.00	1.20	1.20	1.20		36.00			
	116.70	146.70	1	30.00	1.20	1.20	1.20		36.00			
	146.70	158.70	1	12.00	1.20	1.20	1.20		14.40			
	Chikkabommasandra 1st B Main road from 3rd Cross road RHS											
	0.00	25.00	1	25.00	0.75	0.75	0.75		18.75			
	25.00	50.00	1	25.00	0.75	0.75	0.75		18.75			
	50.00	73.80	1	23.80	0.75	0.75	0.75		17.85			
	Chikkabommasandra 1st B Main road from 3rd Cross road LHS											
	0.00	25.00	1	25.00	0.75	0.75	0.75		18.75			
	25.00	50.00	1	25.00	0.75	0.75	0.75		18.75			
	50.00	73.80	1	23.80	0.75	0.75	0.75		17.85			
	Chikkabommasandra Cross road from 1st B Main road RHS											
	0.00	28.30	1	28.30	0.75	0.75	0.75		21.23			
	Chikkabommasandra Cross road from 1st B Main road LHS											
	0.00	29.00	1	29.00	0.75	0.75	0.75		21.75			
									5278.92	Sqm		
									Qty Paid in 1st bill 5278.92	Sqm		
	Present Quantity											
	9th B cross road From 7th B main road LHS											
	0.00	16.30	1	16.30	0.90				14.67			
	63.60	85.10	1	21.50	1.20				25.80			
	88.70	98.40	1	9.70	1.20				11.64			
	101.40	110.40	1	9.00	1.20				10.80			
	123.70	137.70	1	14.00	0.90				12.60			
	150.70	154.50	1	3.80	0.90				3.42			
	9th B cross road From 7th B main road RHS											
	30.40	60.40	1	30.00	1.20				36.00			
	89.90	119.90	1	30.00	1.20				36.00			
	119.90	148.90	1	29.00	1.20				34.80			
	7th B cross road from 7th B main road RHS								0.00			
	11.70	26.20	1	14.50	0.90				13.05			
	37.80	41.30	1	3.50	0.90				3.15			

15/01/2021

Cotractor

Consultant

Assistant Engineer

ಸಹಾಯಕ ಇಂಜಿನಿಯರ್ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	148.70	162.90	1	14.20	0.90				12.78			
	170.40	176.70	1	6.30	0.90				5.67			
	176.70	184.20	1	7.50	0.90				6.75			
	184.20	191.20	1	7.00	0.90				6.30			
	7th B cross road from 7th B main road LHS								0.00			
	0.00	15.30	1	15.30	0.90				13.77			
	49.30	57.80	1	8.50	0.90				7.65			
	61.00	70.30	1	9.30	0.90				8.37			
	121.40	129.90	1	8.50	0.90				7.65			
	133.40	140.90	1	7.50	0.90				6.75			
	144.20	154.70	1	10.50	0.90				9.45			
	161.70	168.00	1	6.30	0.90				5.67			
	171.00	177.50	1	6.50	0.90				5.85			
	182.80	193.60	1	10.80	0.90				9.72			
	4th B cross road from 1st A main road LHS								0.00			
	26.30	44.70	1	18.40	0.75				13.80			
	52.40	62.40	1	10.00	0.90				9.00			
	62.40	87.50	1	25.10	0.75				18.83			
	87.50	102.30	1	14.80	0.75				11.10			
	108.00	138.00	1	30.00	0.75				22.50			
	138.00	157.70	1	19.70	0.75				14.78			
	216.20	224.60	1	8.40	0.90				7.56			
	285.20	302.70	1	17.50	0.90				15.75			
	305.70	328.20	1	22.50	0.90				20.25			
	4th B cross road from 1st A main road RHS								0.00			
	0.00	13.60	1	13.60	0.90				12.24			
	16.80	26.30	1	9.50	0.90				8.55			
	29.50	38.60	1	9.10	0.90				8.19			
	42.50	51.00	1	8.50	0.90				7.65			
	67.40	75.60	1	8.20	0.90				7.38			
	104.00	112.80	1	8.80	0.90				7.92			
	185.20	215.20	1	30.00	0.75				22.50			
	215.20	245.20	1	30.00	0.75				22.50			

15/01/2021

Cotractor

Consultant

Assistant Engineer

Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	245.20	264.80	1	19.60	0.75				14.70			
	269.80	288.90	1	19.10	0.75				14.33			
	291.50	302.60	1	11.10	0.75				8.33			
	connecting road b/w from 7th to 8th cross road LHS								0.00			
	0.00	30.00	1	30.00	0.90				27.00			
	30.00	42.00	1	12.00	0.90				10.80			
	7th B cross road from end to 6th B main road RHS								0.00			
	41.80	52.50	1	10.70	0.90				9.63			
	7th Bmain road from 16th cross road LHS											
	24.40	44.30	1	19.90	0.90				17.91			
	44.30	51.60	1	7.30	1.20				8.76			
	104.80	117.20	1	12.40	1.20				14.88			
	117.20	122.80	1	5.60	1.20				6.72			
	122.80	135.10	1	12.30	1.20				14.76			
	135.10	139.60	1	4.50	1.20				5.40			
	139.60	147.50	1	7.90	1.20				9.48			
	147.50	153.30	1	5.80	1.20				6.96			
	159.40	184.00	1	24.60	1.20				29.52			
	223.50	238.80	1	15.30	1.20				18.36			
	251.20	263.60	1	12.40	1.20				14.88			
	263.60	269.30	1	5.70	1.20				6.84			
	312.80	342.80	1	30.00	1.20				36.00			
	342.80	362.30	1	19.50	1.20				23.40			
	7th Bmain road from 16th cross road RHS								0.00			
	0.00	23.00	1	23.00	1.20				27.60			
	23.00	31.60	1	8.60					0.00	Deck		
	31.60	52.30	1	20.70	1.20				24.84			
	52.30	56.70	1	4.40					0.00	Park Gate		
	56.70	86.70	1	30.00	1.20				36.00			
	86.70	116.70	1	30.00	1.20				36.00			
	116.70	146.70	1	30.00	1.20				36.00			
	146.70	176.70	1	30.00	1.20				36.00			
	176.70	206.70	1	30.00	1.20				36.00			

15/01/2021

Cotractor

Consultant

Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	206.70	236.70	1	30.00	1.20				36.00			
	236.70	243.40	1	6.70	1.20				8.04			
	243.40	246.40	1	3.00					0.00	Park Gate		
	246.40	276.40	1	30.00	1.20				36.00			
	276.40	306.40	1	30.00	1.20				36.00			
	306.40	336.40	1	30.00	1.20				36.00			
	336.40	363.50	1	27.10	1.20				32.52			
	10th B cross road from 7th Bmain road LHS								0.00			
	75.10	105.10	1	30.00	1.10				33.00			
	105.10	107.60	1	2.50	1.10				2.75			
	121.50	134.00	1	12.50	1.10				13.75			
	7th B cross road from end to 6th B main road LHS								0.00			
	51.30	59.70	1	8.40	0.90				7.56			
	76.50	83.50	1	7.00	0.90				6.30			
	99.80	108.20	1	8.40	0.90				7.56			
	7th B cross road from end to 6th B main road RHS								0.00			
	57.00	77.00	1	20.00	0.90				18.00			
	77.00	84.00	1	7.00	0.90				6.30			
	7th B main road from 8th B cross road LHS								0.00			
	27.00	42.70	1	15.70	0.90				14.13			
	51.50	65.70	1	14.20	0.90				12.78			
	69.00	84.70	1	15.70	1.20				18.84			
	99.80	106.70	1	6.90	1.20				8.28			
	110.00	113.00	1	3.00	0.90				2.70			
	7th B main road from 8th B cross road RHS								0.00			
	0.00	30.00	1	30.00	0.90				27.00			
	30.00	41.00	1	11.00	0.90				9.90			
	41.00	48.00	1	7.00					0.00	Cross road		
	48.00	78.00	1	30.00	1.20				36.00			
	78.00	108.00	1	30.00	1.20				36.00			
	108.00	127.20	1	19.20	1.20				23.04			
	127.20	131.50	1	4.30					0.00	Park gate		
	131.50	167.50	1	30.00	1.20				36.00			

15/01/2019

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	161.50	191.50	1	30.00	1.20				36.00			
	191.50	196.00	1	4.50	1.20				5.40			
	196.00	203.60	1	7.60					0.00	Deck		
	203.60	233.60	1	30.00	1.10				33.00			
	233.60	247.00	1	13.40	1.10				14.74			
	6th B main road from 9th B cross road LHS								0.00			
	80.00	110.00	1	30.00	0.90				27.00			
	110.00	134.30	1	24.30	0.90				21.87			
	138.50	168.50	1	30.00	0.90				27.00			
	168.50	198.50	1	30.00	0.90				27.00			
	198.50	227.00	1	28.50	0.90				25.65			
	233.50	263.50	1	30.00	0.90				27.00			
	263.50	276.50	1	13.00	0.90				11.70			
	6th B main road from 9th B cross road RHS								0.00			
	87.90	97.30	1	9.40	0.90				8.46			
	143.60	162.00	1	18.40	0.90				16.56			
	212.00	217.00	1	5.00	0.90				4.50			
	217.00	223.50	1	6.50	0.90				5.85			
	234.80	244.50	1	9.70	0.90				8.73			
	256.10	264.00	1	7.90	0.75				5.92			
	6th B main road from BBMP office to 16th cross road LHS								0.00			
	134.60	145.20	1	10.60	1.20				12.72			
	162.70	172.80	1	10.10	1.20				12.12			
	176.60	186.20	1	9.60	1.20				11.52			
	203.50	214.00	1	10.50	1.20				12.60			
	266.80	289.20	1	22.40	1.20				26.88			
	301.20	305.60	1	4.40	1.20				5.28			
	327.90	335.90	1	8.00					0.00			
	338.40	351.70	1	13.30	1.20				15.96			
	6th B main road from BBMP office to 16th cross road RHS								0.00			
	0.00	30.00	1	30.00	1.20				36.00			
	30.00	42.40	1	12.40	1.20				14.88			
	48.80	78.80	1	30.00	1.20				36.00			

15/01/2021

Cotractor

Consultant

Assistant Engineer

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರ
ಯಲಹಂಕ ಉಪವಿಭಾಗ
ಬಿ.ಬಿ.ಎ.ಪಿ. ಬೆಂಗಳೂರು-106

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	65.60	77.20	1	11.60	1.20				13.92			
	103.50	108.90	1	5.40	1.20				6.48			
	108.90	113.90	1	5.00	1.20				6.00			
	113.90	118.40	1	4.50	1.20				5.40			
	118.40	122.00	1	3.60	1.20				4.32			
	122.00	125.40	1	3.40	1.20				4.08			
	125.40	130.70	1	5.30	1.20				6.36			
	130.70	160.70	1	30.00	1.20				36.00			
	160.70	166.00	1	5.30	1.20				6.36			
	166.00	167.10	1	1.10	1.20				1.32			
	167.10	169.10	1	2.00	1.20				2.40			
	186.70	190.70	1	4.00	1.20				4.80			
	204.30	216.90	1	12.60	1.20				15.12			
	227.60	230.60	1	3.00	1.20				3.60			
	238.50	242.80	1	4.30	1.20				5.16			
	242.80	244.20	1	1.40	1.20				1.68			
	244.20	245.60	1	1.40	1.20				1.68			
	245.60	252.20	1	6.60	1.20				7.92			
	252.20	253.20	1	1.00	1.20				1.20			
	253.20	256.80	1	3.60	1.20				4.32			
	289.90	292.00	1	2.10	1.20				2.52			
	292.00	300.80	1	8.80	1.20				10.56			
	350.90	363.00	1	12.10	1.20				14.52			
	363.00	369.90	1	6.90	1.20				8.28			
	369.90	372.80	1	2.90	1.20				3.48			
	372.80	380.30	1	7.50	1.20				9.00			
	380.30	381.60	1	1.30	1.20				1.56			
	381.60	383.70	1	2.10	1.20				2.52			
	383.70	385.00	1	1.30	1.20				1.56			
	385.00	387.30	1	2.30	1.20				2.76			
	9th A cross road from canara bank RHS								0.00			
	0.00	4.00	1	4.00	1.20				4.80			
	4.00	6.70		2.70	1.20				3.24			

Cotractor

Consultant

Assistant Engineer

Assistant Executive Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work		No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
	Chainage			m	m	m	m	m				
	29.00	56.50	1	27.50	1.10				30.25			
	130.50	135.60	1	5.10	1.20				6.12			
	283.40	289.00	1	5.60	1.20				6.72			
	356.60	361.90	1	5.30	0.90				4.77			
								Present Quantity	2617.35	Sqm		
								Total Executed Quantity	4874.02	Sqm		
								DPQ in 1st Bill	-2256.67	Sqm		
								Present Quantity	2617.35	Sqm		
								Present Quantity to be Paid	2572.35	Sqm	110.25	2,83,601.59
43	KSRRB M200-26. Dismantling Kerb stone by manual means and disposal of dismantled materials with all lifts and complete as per specifications. MORTH Specification No. 202											
	Pre-measurement Quantity Page No 360-367								1,864.00			
								Quantity to be Paid	1,746.00	m	13.36	23,326.56
44	KSRRB M200-24. Dismantling of cement concrere pavement by mechanical means using pneumatic tools ,breaking to pieces not exceeding 0.02 cum in volume and stock piling at designated locations and disposal of dismantled materials stacking serviceable and unserviceable materials separately complete as per specifications.MORTH Specification No.202 ,PAge No 140 Item no 18.47											
	Pre-measurement Quantity Page No 368								311.07			
								Quantity to be Paid	311.07	Cu-m	1000.59	3,11,253.53
E1	KSRB 5-14.1 : Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications.**with solid concrete blocks of size 400x150x200mm** KBS No.5.4.											
	Pre-measurement Quantity Page No 369-380								654.28			
								Quantity to be Paid	654.28	Sq-m	1,060.69	6,93,987.60
E2	KSRRB M300- Wrought iron and mild steel welded work KSRRB M300-18. Wrought iron and mild steel welded work (using angles, square bars, tees and channel grills, grating frames, gates and tree guards of any size and design etc. including cost of screens and welding rods or bolts and nuts complete fixed in position but without the cost of excavation and concrete for fixing which will be paid separately complete as per specifications. Item No 19.97.Page No 150 PWD											
	Present Quantity											
	9th A cross road from canara bank LHS											
			1					3.52	3.52			
			1					3.52	3.52			

Cotractor Consultant Assistant Engineer

Name of Work:Improvements to Roads, drains and othar developmental works in ward No-03 & 04. Under road development head in Chief Minister Nava Nagarothan Grants of Yalahanka divison. (Package - 04)

Sl. No.	Description of work / Chainage	No.	L	B1	B2	Avg B	D	Quantity	Unit	Rate in Rs.	Amount in Rs.
			m	m	m	m	m				
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
	6th B main road from BBMP office to 16th cross road RHS							0.00			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
		1					3.52	3.52			
								503.36	Kgs		
								5.03	Quntal		
	Total Qty Work Done							5.03	Quntal	7,999.13	40,264.42
	Qty Payable in this bill										
										Total Amount	6,90,43,550.95
										12% GST	82,85,226.14
										Grand Total	7,73,28,777.04

Cotractor

Consultant

Assistant Engineer 15/01/2021

Assistant Executive Engineer